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Executive Summary 

I 
;{ 

The Human Genome Initiative is a worldwide research effort with the goal of 
analyzing the structure of humari DNA and determining the location of the 
estimated 100,000 human genes. In parallel with this effort, the DNA of a set of 
model organisms will be studied to provide the comparative information necessary 
for understanding the functioning of the human genome. The information 
generated by the human genome project is expected to be the source book for 
biomedical science in the 21st century and will be of immense benefit to the field 
of medicine. It will help us to understand and eventually treat many of the more 
than 4000 genetic diseases that afflict mankind, as well as the many multifactorial 
diseases in which genetic predisposition plays an important role. 

A centrally coordinated project focussed on specific objectives is believed to be the 
most efficient and least expensive way of obtaining this information. In the course 
of the project much new technology will be developed to facilitate a broad range 
of biological and biomedical research, bring down the cost of many experiments, and 
find application in numerous other fields. The basic data produced will be collected 
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m electronic databases that will make the information readily accessible m 
convenient form to all who need it. 

This report describes the plans for the U.S. human genome project and updates 
those originally prepared by the Office of Technology Assessment (OTA) and the 
National Research Council (NRC) in 1988. In the intervening two years, 
improvements in technology for almost every aspect of genomics research have 
taken place. As a result, more specific goals can now be set for the project. 

Five-year goals have been identified for the following areas, which together 
encompass the human genome project: 

o Mapping and Sequencing the Human Genome 

o Mapping and Sequencing the Genomes of Model Organisms 

o Data Collection and Distribution 

o Ethical, Legal, and Social Considerations 

o Research Training 

o Technology Development 

o Technology Transfer 

This plan sets out specific scientific goals to be achieved in the first five years 
together with the rationale for each goal. The specific goals will be reviewed 
annually and updated as further advances in the underlying technology occur. 

The plan presented here was prepared jointly by the National Institutes of Health 
(NIH) and the Department of Energy (DOE), the two agencies that have received 
funding earmarked for the human genome project. Over the past two years, these 
agencies have developed a highly synergistic and well-integrated approach to 
carrying out this initiative, as evidenced by the adoption of this common plan. 
The National Institutes of Health has a natural interest in the Human Genome 
Initiative in view of its long history of supporting research in genetics and molecular 
biology as an integral part of its mission to improve the health of all Americans. 
The Department of Energy has a long-standing program of genetic research directed 
at improving the ability to assess the effects of radiation and energy~related 

chemicals on human health. 
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To achieve the scientific goals set out in this report, a number of administrative 
measures have been put in place. In addition, a newsletter, an electronic bulletin 
board, a comprehensive administrative database, and other communications tools 
are being set up to facilitate communication and tracking of progress. 

Research centers will be established to promote the collaboration of investigators 
from diverse disciplines on a major task of the genome program. DOE has already 
established three large centers in its National Laboratories and NIH will establish 
10 to 20 additional centers over the next five years. The centers will become foci 
for collaboration with investigators at other locations and with industrial 
organizations that want to develop applications of the research results, thereby 
creating networks of interrelated projects. 

Meetings and workshops will be organized to bring together investigators with 
common research objectives and to encourage collaboration, exchange of materials 
and use of common starting materials or protocols wherever these are appropriate. 
It is expected that mapping and sequencing groups will coalesce around individual 
human chromosomes or around particular model organisms. 

NIH and DOE will continue their synergistic working relationship and will also 
interact closely with other interested agencies, as well as with genome mapping 
programs in other countries as they get organized. Close ties with industry and 
with the medical community have been established, and will continue to be 
encouraged, to ensure efficient technology transfer. The private sector is involved 
in this project at all levels from participation in the advisory committees to receipt 
of grants and contracts. 

The overall budget needs for the effort are still anticipated to be the same as those 
identified by the OTA and the NRC, namely about $200 million per year for 
approximately 15 years. Fiscal years 1988 to 1990 have been a period for getting 
organized and getting research under way. The five-year goals specified in this plan 
are for the period FY 1991 through FY 1995 and assume the program will rapidly 
reach the level of funding specified above. 

ix 



X 



The First Five Years 
FY 1991-1995 

Introduction 

The Human Genome Initiative is a worldwide research effort that has the goal of 
analyzing the structure of human DNA and determining the location of all human 
genes. In parallel with this effort, the DNA of a set of model organisms will be 
studied to provide the comparative information necessary for understanding the 
functioning of the human genome. The information generated by the human 
genome project is expected to be the source book for biomedical science in the 21st 
century. It will have a profound impact on and expedite progress in a variety of 
biological fields, including those such as developmental biology and neurobiology, 
where scientists are just beginning to understand the underlying molecular 
mechanisms. The analysis and interpretation of the information will occupy 
scientists for many years to come. Thus, the maximal benefit of the human genome 
project will only be achieved if it is surrounded by research efforts that are focussed 
on understanding and taking advantage of human genetic information. 

The human genome project is expected to immensely benefit medical science. It 
will help us to understand and eventually treat many of the more than 4000 genetic 
diseases that afflict mankind, as well as the many multifactorial diseases in which 
genetic predisposition plays an important role. New technologies emanating from 
the genome project will also find application in other fields such as agriculture and 
the environmental sciences. They will be valuable for assessing the effects of 
radiation and other environmental factors on human genetic material. 

It is anticipated that the private sector will derive great benefit from the trained 
manpower, the data, and the techniques developed by the human genome program 
and will develop many useful applications based on the new knowledge that is 
produced. Within a few years, DNA sequence information will undoubtedly be a 
major tool in most areas of basic and applied biological research. 
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As a result of the enormous strides in basic research on molecular and medical 
genetics in the last 30 to 40 years, technology has advanced to a stage of 
development at which such a project can realistically be contemplated. Because 
of the farsighted investment in basic research by the federal government over this 
time period, the United States is clearly the leader in this field. Pursuit of the 
human genome project will allow the United States to remain at the forefront of 
biomedical science and to train the scientific manpower that will be able to take 
advantage of the immense opportunities for research and innovation emanating from 
this project. 

The possibility of initiating such a major and significant research program was 
extensively discussed in the scientific community during 1986 and 1987. In the 
spring of 1987, a Report on the Human Genome Initiative was prepared by the 
Health and Environmental Research Advisory Committee (HERAC) of the 
Department of Energy (DOE). In early 1988, further discussion culminated in the 
publication of two additional, widely circulated, influential reports1

• The U.S. 
Congress' Office of Technology Assessment (OTA) report presented a 
comprehensive and detailed analysis of the scientific developments that had led to 
the promise of "mapping and sequencing" the human genome and presented a 
number of options as to how the United States might pursue such a project. The 
National Research Council (NRC) report recommended that the United States 
support the research effort and presented an outline for a multi-phase research plan 
for accomplishing the goal of sequencing human DNA over the course of the 
following two decades. A report to the Director of the National Institutes of Health 
(NIH) by the Ad Hoc Advisory Committee on Complex Genomes, also prepared in 
1988, concurred with the NRC Report. 

In fiscal year 1988, the Congress of the United States launched the human genome 
project by appropriating funds to both the DOE and the NIH specifically for 
support of research efforts to determine the structure of complex genomes. In the 
report accompanying the Senate appropriations bill for FY 1989, the Congress 
requested the NIH to prepare, by early 1990, a report on the optimal strategy for 
the conduct of the human genome program. The FY 1990 House Appropriations 
Committee report also asked the NIH for a comprehensive spending plan by the 
time of the FY 1991 appropriations hearings. 

Prepared in response to those requests, the present report contains a summary of 
the progress that has been made in the field of genome research since the 

1Mapping Our Genes, The Genome Projects: How Big, How Fast; Office of Technology 
Assessment, Congress of the United States; Mapping and Sequencing the Human Genome; 
Commission on Life Sciences, National Research Council. 
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preparation of the OTA and NRC reports and presents a plan for the human 
genome program, with emphasis on the next five year period. Because the two 
agencies have been collaborating closely for the past two years in the management 
of the program, this plan was prepared jointly by the NIH and the DOE. The 
agencies plan to revise the plan approximately annually, based on the latest 
scientific developments. 

I 
II 
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The First Five Years 
FY 1991-1995 

Program Goals 

I 
it 

It is generally agreed that the overall goal of the Human Genome Initiative is to 
acquire fundamental information needed to further our basic scientific understanding 
of human genetics and of the role of various genes in health and disease. The 
premise is that this can be done much more efficiently, and in a more cost-effective 
manner, as a targeted and coordinated program. Thus, we obtain valuable basic 
information in the least expensive way while increasing the "benefit-to-cost" ratio for 
genetics research in general. 

As refined through the discussions over the last half of the 1980s and defined in 
the NRC report, the Human Genome Initiative has several interrelated goals: 

o construction of a high-resolution genetic map of the human genome; 

o production of a variety of physical maps of all human chromosomes 
and of the DNA of selected model organisms, with emphasis on maps 
that make the DNA accessible to investigators for further analysis; 

o determination of the complete sequence of human DNA and of the 
DNA of selected model organisms; 

o development of capabilities for collecting, storing, distributing, and 
analyzing the data produced; 

o creation of appropriate technologies necessary to achieve these 
objectives. 

At the time the NRC and OT A reports were written, the consensus of the scientific 
community was that state-of-the-art technology was sufficient for the development 
of detailed genetic and limited physical maps. That technology, however, was not 
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considered sufficient for completion of the physical map of a genome as large and 
complex as that of the human. Nor was the technology available for DNA 
sequencing considered to be adequate for the task of sequencing the 3 billion base 
pairs of human DNA. At that time, the largest continuous human sequence that 
had been determined was that of the human growth hormone gene, only 67,000 
nucleotides long. 

Thus, the NRC committee and others recommended a multi-phase program, in 
which the initial phase would consist of: 

o expansion of the human genetic map to a resolution of one 
centimorgan; 

o construction of complete physical maps of the DNA of certain model 
organisms and beginning the construction of physical maps of human 
chromosomes; 

o development of new technology to increase the efficiency and 
accuracy, and lower the cost, of physical mapping and of DNA 
sequencing. 

In these recommendations, the task of sequencing the complete human DNA was 
reserved to a later phase, one that would only be embarked upon if methods could 
be developed that would allow the sequence to be obtained at a reasonable cost. 
The overall program was expected to take at least fifteen years to complete. 
Technology development was to be an integral part of the project throughout. 

This general plan is still appropriate, but some of the details must be changed as 
improvements in the technology have occurred in the past two years. In order to 
prepare the present report, advisors to and staff of NIH and DOE have joined 
forces to examine the state of the science and develop the plan to be followed 
over the next five years. This document represents the consensus of the two 
agencies regarding the conduct of genome research and will be updated periodically. 

The rosters of the various advisory groups that participated in the plan's 
development are appended. These are the Health and Environmental Research 
Advisory Committee (HERAC) of the DOE (Appendix 1), and the Program 
Advisory Committee on the Human Genome (PACHG) of the NIH (Appendix 2). 
The primary working group for these committees was the joint subcommittee of the 
HERAC and the PACHG (Appendix 3) that was specified in the NIH-DOE 
Memorandum of Understanding (see below and Appendix 4), supplemented by 
additional experts (Appendix 5). 
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The plan addresses specific scientific goals to be achieved in the next five years in 
the following areas: 

o Mapping and Sequencing the Human Genome 
o Mapping and Sequencing the DNA of Model Organisms 
o Data Collection and Distribution 
o Ethical, Legal, and Social Considerations 
o Research Training 
o Technology Development 
o Technology Transfer 

Also presented are the implementation strategies that will be used to achieve these 
goals with respect to: 

o Administration of Research 
o Roles of NIH and DOE 
o Roles of Other Federal Agencies 
o International Collaboration 

Finally, the report addresses budget projections. The five year period covered ·by 
the plan will begin with FY 1991. It is assumed that funding levels for the 
combined NIH and DOE programs will rapidly reach the level recommended by the 
NRC report, approximately $200 million per year, adjusted for inflation. Although 
five-year goals are presented with some specificity, and although substantial progress 
has been made in technology development in the past two years, it must be stressed 
that the next five years will still be a time in which rapid advances in methods and 
strategies will be necessary if the program is to meet the goals outlined. Extreme 
flexibility and diligence on the part of program management, for both the research 
and its administration, will be needed during this period of experimentation and 
technological development. 
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The First Five Years 
FY 1991-1995 

Scientific Goals 

1. Mapping and Sequencing the Human Genome 

The human genome consists of 50,000 to 100,000 genes located on 23 pairs of 
chromosomes. One chromosome in each pair is inherited from the mother, the 
other from the father. Each chromosome contains a long molecule of DNA, the 
chemical of which genes are made. The DNA, in turn, is a double-stranded 
molecule in which each strand is a linear array of units called nucleotides or bases. 
There are four different bases, called A,T,G, and C. The bases on one DNA strand 
are precisely paired with the bases on the other strand, so that an A is always 
opposite T and G opposite C. 

The order of the four bases on the DNA strand determines the information content 
of a particular gene or piece of DNA. Genes differ in length, ranging in size from 
roughly 2,000 to as many as 2 million base pairs. Mapping is the process of 
determining the position and spacing of genes, or other genetic landmarks, on the 
chromosomes relative to one another. There are basically two types of maps, 
genetic and physical, which differ in the methods used to construct them and in the 
metric that is used to measure the distance between genes. Sequencing is the 
process of determining the order of the nucleotides, or base pairs, in a DNA 
molecule. 

Although mapping of human genes began early in the 20th century, it has been 
intensively pursued only for the past two decades. For most of this period the 
methods that were developed, though original and ingenious, have been inadequate 
for comprehensive mapping and have only allowed the construction of relatively 
crude maps with very little detail. Recently, much more effective technology has 
been introduced. To date, about 1, 700 of the estimated 50,000 to 100,000 human 
genes (less than 2 percent) have been mapped. 
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A frequently asked question is: whose genome will be sequenced? The answer is, 
no one's. The first complete human genome to be sequenced will be a composite 
of sequences from many sources, most of these being cell lines that have existed in 
laboratories all over the world for some time. The sequence will be a generic 
sequence representative of humans in general and not of any particular individual. 
The complete sequence will provide a standard against which other partial 
sequences can be compared. It has been suggested that, due to the great variability 
between individual human beings, a single sequence would not be very useful. 

While it is true that much valuable insight will come from comparing many different 
human sequences, the presumption is that functionally important DNA is conserved 
among humans, just as it is between humans and mice in those areas that have 
been studied. DNA regions of particular interest, such as genes involved in genetic 
diseases, will be sequenced from many individuals in the course of research on those 
diseases. As more information about the extent of genetic variation accumulates 
from these and other studies in the next few years, it will be evaluated to determine 
the impact on strategy for the human genome project. 

Genetic Map 

Genetic maps have many uses, including identification of the genes associated 
with genetic diseases and other biological properties. Genetic maps also 
form the essential backbone or scaffold needed to guide a physical mapping 
effort. 

Genetic maps are constructed by determining how frequently two "markers", 
such as a physical trait, a particular medical syndrome, or a detectable DNA 
sequence, are inherited together. Genes that lie close together on a 
chromosome have a much higher chance of being inherited together than do 
genes that lie farther apart. Genetic studies of families, to determine how 
frequently two traits are inherited together, lead to the production of "genetic 
maps" in which distance between genes is measured in centimorgans (in 
honor of the American geneticist Thomas Hunt Morgan). Two markers are 
one centimorgan apart if they are separated one percent of the time during 
transmission from parents to children. The physical or molecular distance 
to which a centimorgan corresponds varies a great deal, but the genome­
wide average distance for a centimorgan is believed to be roughly 1 million 
base pairs. 

The development of genetic mapping tools is prominent among the technical 
advances that led to the Human Genome Initiative. The introduction of 
DNA markers, such as restriction fragment length polymorphisms, or RFLPs, 
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to detect genetic vanatton among individuals has been one of the most 
important innovations. Such markers are relatively easy to find in large 
numbers and have been used to construct genetic maps. In the past two 
years, advances have continued in this area. New types of DNA markers 
have been defined, and techniques, such as denaturing-gradient gel 
electrophoresis, have been adapted to detect subtle variations in DNA 
sequences. As a result, the number of useful markers has increased in the 
past two years. 

It is estimated that 3000 well-spaced and informative markers will be needed 
to achieve a completely linked map, with markers an average of one 
centimorgan apart as recommended by the NRC. For the first five years, the 
genome program has set as its goal the creation of a 2 to 5 centimorgan 
map, which would require 600 to 1500 such markers. Each marker should 
be identified by a sequence-tagged site (STS) as defined in the section on 
physical mapping. A working group has been established to develop a plan 
for achieving this goal. 

5 YEAR GOAL: 

Physical Map 

Complete a fully connected human genetic map with 
markers spaced an average of 2 to 5 centimorgans apart. 
Identify each marker by an STS. 

The distance between sites on physical maps is measured in units of physical 
length, such as numbers of nucleotide pairs. Physical maps can be 
constructed in a variety of different ways. They are used as the basis for the 
isolation and characterization of individual genes or other DNA regions of 
interest, as well as to provide the starting material for DNA sequencing. The 
ability to construct physical maps derives from recombinant DNA techniques 
that allow the isolation and cloning of DNA fragments, the identification of 
specific sequence markers on DNA, and the determination of the order of 
and distance between such markers on a chromosome. 

There are several kinds of physical maps, which can be categorized into two 
general types. The cytogenetic map describes the order and spacing of 
markers on a DNA molecule. Based on microscopic analysis, cytogenetic 
maps record the location of genes or DNA markers relative to visible 
landmarks on the chromosomes. This is the oldest type of physical map and 
the resolution (precision in locating markers) is rather low, on the order of 
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10 million base pairs. Nevertheless, the cytogenetic map is still an extremely 
valuable tool and markers continue to be mapped in this way. At the recent 
lOth Human Gene Mapping Workshop, the number of mapped markers was 
reported to be 4362, as opposed to 2057 only two years ago. Another 
example of this type of physical map is the long-range restriction map, which 
records the order of and distance between specific sequences, known as 
restriction sites, on chromosomes. The resolution of long-range restriction 
maps is between 100,000 and 2 million base pairs. 

The second type of physical map consists of a collection of cloned pieces 
of DNA that represent a complete chromosome or chromosomal segment, 
together with information about the order of the cloned pieces. There are 
a variety of techniques for cloning DNA and a number of methods for 
determining the order of the clones. The technology for constructing 
overlapping clone sets (known as "contigs") is continually improving. At 
present, a collection of ordered clones is typically the starting material for 
sequencing. However, novel approaches that do not require cloning, but 
still allow the investigator access to the DNA to be sequenced, are under 
development. 

In the past two years, improvements in several techniques have made the 
initial stages in the construction of physical maps of large genomes 
significantly easier and more rapid than was predictable at the time of the 
NRC recommendations. These techniques include pulsed-field gel 
electrophoresis, yeast artificial chromosome cloning, the polymerase chain 
reaction (PCR), fluorescence in situ hybridization, and radiation hybrid 
analysis. Currently, the U.S. government supports research projects to 
physically map the DNA of all or parts of 11 of the 24 human chromosomes 
(there are 23 pairs of chromosomes, but the X and Y sex chromosomes are 
not like each other, resulting in 24 different chromosomes). 

NIH is supporting, through its extramural grants program, projects for 
physical mapping of three chromosomes (3,4,18). The DOE is supporting 
projects in the Los Alamos and Livermore National Laboratories to produce 
complete overlapping clone maps of two others (16,19), and the two agencies 
are funding separate but complementary physical mapping efforts on another 
six chromosomes (5,11,17,21,22,X). These projects involve the construction 
of physical maps of both types, using both state-of-the-art techniques and new 
methods under development. The DOE also supports the preparation of 
clone libraries representing the various chromosomes under study at Los 
Alamos and Livermore. 
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There are still several technological barriers to the rapid, inexpensive, and 
routine construction of physical maps. One is the relatively short length of 
DNA over which a continuous, or uninterrupted, set of overlapping clones 
can be readily established. Contigs are typically small, consisting of between 
two and six cosmid clones (a cosmid is a type of vector that can carry a 
maximum of 40 thousand base pairs). To be more than minimally useful, the 
length of DNA over which the physical map shows continuity, or 
"connectivity," must be considerably longer. 

A challenging but reasonable goal for physical mapping research projects is 
to extend to about 2 million base pairs the length of a DNA segment that 
can be covered by a single contig or spanned by a set of closely spaced, 
ordered markers. If physical :tnapping of human chromosomes is to be 
achieved within the next five years, it is important that current physical 
mapping efforts give their highest priority to the problem of completing 
maps, i.e. of achieving uninterrupted continuity of physical mapping data over 
large regions of DNA. 

Another difficulty faced by those trying to assemble physical maps of 
chromosomes has been the inability to compare the results of one mapping 
method directly with those of another and to combine maps constructed by 
two different techniques into a single map. This problem is addressed by the 
recent proposal of a new concept or definition of a useful physical map2

• 

According to the proposed system, data from any of a variety of physical 
mapping techniques can be reported in a common "language." In this system, 
each mapped element (individual clone, contig, or sequenced region) is 
defined by a unique "sequence-tagged site" or STS, which is basically a short 
DNA sequence that has been shown to be unique. A map is then 
constructed showing the order and spacing of the STSs. 

The STS system, as proposed, appears to have several advantages. The STS 
map can be represented electronically and stored in a database that is 
publicly available and contains sufficient information to enable any scientist 
to recover de novo any mapped chromosomal region in his/her own 
laboratory. Thus, the proposed STS system will facilitate the scientific 
community's access to the human physical map. Quality control and project 
accountability will also be improved because the mapping results reported by 
any individual laboratory can readily be checked elsewhere. 

20 lson eta!., Science 245:1434 (1989). The authors of this paper were members of 
the original NRC Committee on Mapping and Sequencing the Human Genome. 
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Access to mapped DNA through the information in the STS database will 
obviate the need for an expensive, long-term, centralized repository of clones, 
although it will not eliminate the need to generate and map such clones nor 
the need to store them in and distribute them from the laboratory in which 
they are produced. The proposed STS system will also facilitate the 
integration of results from different laboratories, regardless of the methods 
used, to produce a single, useful physical map and will establish a uniform 
criterion for determining how complete the map of a particular region is. 
Finally, an STS map may in the future be the appropriate starting point for 
DNA sequencing. 

The STS proposal is still under discussion in the scientific community and 
few, if any, mapping projects have started to use the STS system. Another 
uncertainty is the additional cost of generating STS markers. NIH and DOE 
have established a joint working group to develop more detailed plans for 
testing and implementing the STS approach to physical mapping. 

Over the next five years, in addition to generation of STS maps, efforts 
should be continued to generate complete contig maps of large regions of 
the human genome. Because current technology is not yet sufficient for this 
task, however, it is unclear what fraction of the genome can be cloned and 
ordered during this time. An STS map, with one STS characterized 
approximately every 100,000 base pairs, is an achievable goal. Such a map 
will assist continued efforts to isolate the intervening DNA. 

5 YEAR GOAL: 

DNA Sequencing 

Assemble STS maps of all human chromosomes with 
the goal of having markers spaced at approximately 
100,000 base-pair intervals. 

Generate overlapping sets of cloned DNA or closely 
spaced unambiguously ordered markers with continuity 
over lengths of 2 million base pairs for large parts of the 
human genome. 

Three decades ago when Francis Crick and James Watson elucidated the 
double helix structure of DNA, there was no way to determine the sequence 
of even short DNA molecules. Only years later, with the advent of 
recombinant DNA technology in the early 1970s, was it possible to think of 
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isolating individual genes. That breakthrough, combined with the 
development of powerful DNA sequencing techniques, provided the 
technological basis for the Human Genome Initiative. 

To date, the only organisms for which a complete DNA sequence has been 
determined are viruses. The largest published viral genome sequence is that 
of the Epstein-Barr virus, a sequence of 170,000 base pairs. Scientists are 
now attempting to sequence the DNA of certain bacteria, approximately 4.5 
million base pairs long. The size and complexity of human DNA, however, 
still makes the sequencing of the human genome awesome to contemplate. 
Although many short stretches of human DNA have been sequenced--slightly 
more than 5 million base pairs altogether--the human genome comprises 
about 3 billion base pairs of DNA and is nearly 1,000 times larger than that 
of a bacterial genome. 

If such a large amount of DNA is to be sequenced, a substantial increase 
in the speed and reduction in the cost of sequencing technology will be 
required. The current cost of DNA sequencing, in laboratories that do it 
routinely, is estimated to be about $2 to $5 per base pair of finished 
sequence, that is, sequence whose accuracy has been adequately confirmed. 
The costs of DNA preparation, salaries and overhead are included in these 
figures. In laboratories that sequence DNA only occasionally, the costs are 
much higher. These costs must be reduced below 50 cents a base pair 
before large scale sequencing will be cost effective. 

Sequencing technology has improved significantly in the past two years. 
Machines that automatically identify the order of base pairs in appropriately 
prepared DNA samples are now readily available. In the most advanced 
laboratories it is possible, using these machines, for one individual to 
generate about 2000 base pairs of finished DNA sequence per day per 
machine, starting with properly prepared cloned DNA. 

One approach to lowering the cost of DNA sequencing is further automation. 
The maximum reduction in cost of current sequencing technology will come 
from the creation of a fully automated assembly line for rapid DNA 
sequencing. Efforts are underway in both DOE and NIH-sponsored projects, 
as well as in private companies, to automate most of the preparatory steps 
in the sequencing process through the development of high-speed robotic 
work stations for sample handling. 

During the next five years, pilot projects will be undertaken in order to test 
strategies and develop technologies for larger sequencing projects, with the 
aim of reducing costs to well below $1 per base pair by the end of the first 
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five-year period. These projects should analyze biologically interesting 
regions in the size range of 200,000 to 1 million base pairs. In these 
developmental efforts, it will be more important to complete the sequence 
of chosen segments rather than to merely obtain a very high number of base 
pairs of sequence comprising many smaller segments. This approach will 
maximize the possibility of successfully identifying and developing the 
technology needed to proceed with large-scale genomic analysis. 

In addition, the amount of biological information obtained in the sequencing 
of human DNA in the course of these developmental research programs will 
be significantly increased if parallel efforts to sequence equivalent regions in 
the mouse are undertaken. Such comparative approaches will be 
encouraged. 

In order to keep the costs of the human genome project within the original 
estimates, the cost of routine large-scale sequencing will ultimately have to 
be reduced to well below 50 cents per base pair. Therefore, sequencing 
projects larger than these pilot projects, such as the sequencing of an entire 
human chromosome, will not be considered until the cost of sequencing is 
reduced to that level. The cost of sequencing will be assessed in five years 
and a recommendation made as to further technological developments 
needed before large sequencing projects are undertaken. 

It is by no means certain that enhancement of current technology, as 
described above, will bring the cost of sequencing down sufficiently. 
Therefore, entirely new approaches to DNA sequencing will also be 
encouraged. There are a number of techniques that hold some promise, 
including the use of capillary gel electrophoresis, the use of stable isotopes 
and mass spectrometry, and new imaging techniques, such as scanning 
tunneling or atomic force microscopy and X-ray imaging. Projects of this 
sort are being pursued under support from the DOE and the NIH, as well 
as in private industry. 

5 YEAR GOAL: Improve current methods and/or develop new methods 
for DNA sequencing that will allow large scale 
sequencing of DNA at a cost of 50 cents per base pair. 

Determine the sequence of an aggregate of 10 million 
base pairs of human DNA in large, continuous stretches 
in the course of technology development and validation. 
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2. Model Organisms 

Experience has shown many times over that information derived from studies of 
the biology of model organisms is essential to interpreting data obtained in studies 
of humans and in understanding human biology. Research involving microbial, 
animal, and plant models will continue to provide a basis for analyzing normal gene 
regulation, genetic diseases, and evolutionary processes. For this reason, the human 
genome program will support mapping and sequencing of the genomes of a select 
number of non-human organisms. 

Research projects that use model organisms will also be valuable to technology 
development. Since the genomes of these organisms are smaller and simpler than 
that of the human, they represent excellent systems for the development and testing 
of procedures needed for the much more complex human genome. 

A number of organisms have already been identified as particularly useful models 
for comparative genetic analyses because a large amount of information about their 
genetics and molecular biology has already been accumulated. These organisms are 
bacteria (Escherichia coli), yeast (Saccharomyces cerevisiae), the fruit fly Drosophila 
melanogaster, the worm Caenorhabditis elegans and the laboratory mouse. However, 
it is fully expected that research projects involving other model organisms will also 
contribute significantly to the Human Genome Initiative. 

Complete physical maps, both long-range restriction maps and an overlapping clone 
set, are already available for E. coli. Long range restriction maps are available for 
several other bacteria, and overlapping clone sets are being assembled. Extensive 
overlapping clone sets have also been assembled for both S. cerevisiae and C. 
elegans. Projects to sequence E. coli DNA have been initiated in both the United 
States and Japan. Sequencing of the DNA of another bacterium, B. subtilis, has 
begun in a consortium of European laboratories. Another European consortium 
and an American-Japanese collaborative project have each begun to sequence one 
of the chromosomes of S. cerevisiae. Finally, a collaborative project, involving a 
laboratory in the United States and one in the United Kingdom, is planned to begin 
the sequencing of C. elegans DNA. 

While the mouse genome is not simpler than that of man, it is particularly useful 
for comparisons because of the many biological similarities between the mouse and 
man. The genetic map of the mouse, based on morphological markers, has already 
led to many insights into human genetics. There is every reason to believe that a 
physical map of the mouse genome will be equally useful. In order to prepare a 
physical map of the mouse, a genetic map based on DNA markers will need to be 
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created. This will then lead to the development of a physical map that can be 
directly compared with the human physical map. 

The general methodology used in studying model organisms will be similar to that 
described under the previous sections on mapping and sequencing. The need to 
achieve long range continuity in physical mapping and sequencing projects also 
applies to model organisms, as do the requirements for reducing costs. 

5 YEAR GOAL: Prepare a genetic map of the mouse genome based on DNA 
markers. Start physical mapping on one or two chromosomes. 

Sequence an aggregate of about 20 million base pairs of DNA 
from a variety of model organisms, focusing on stretches that 
are 1 million base pairs long, in the course of the development 
and validation of new and/or improved DNA-sequencing 
technology. 

3. Informatics: Data Collection and Analysis 

The direct product of the Human Genome Initiative will be genome maps and 
DNA sequences. For maximum utility, it will be critical to develop appropriate 
computer tools and information systems for the collection, storage, and distribution 
of the immense amounts of mapping and sequencing data that will be generated in 
the course of the program. 

At present, it is not clear whether the most useful product of the Human Genome 
Initiative will be a single large database or a distributed set of smaller, networked 
databases. It is also unclear how genome databases will be structured in the future 
and whether existing databases can be adapted to meet the overall, long-term needs 
of the Human Genome Initiative, or whether new systems will have to be 
developed. However, it is certain that genome databases wi11 need to be 
comprehensive and up to date, and, if there are several databases, it will be 
imperative that they effectively link with one another. 

In addition to database development, it will be vital to develop new methods and 
tools for the analysis and interpretation of genome maps and DNA sequences. 
Successfully addressing both of these areas of genome informatics will require the 
development of a coordinated national program to make the information and 
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analysis tools from this project readily available to the widest possible range of 
scientists and physicians in the most useful, timely, and cost-effective manner. 

While it is currently possible to describe the informatics goals of the Human 
Genome Initiative in broad terms, considerable refinement will be necessary as this 
program develops and informatics technology improves over time. A Joint 
Informatics Task Force (JITF) has been established by NIH and DOE to help the 
agencies develop detailed informatics programs. The report recommending the 
establishment of the JITF is included as Appendix 6. 

The responsibilities of the JITF will include identification of the uses to which the 
data will be put and establishment of priorities for both technical objectives and 
policy areas. Specific issues to be addressed will include: genome database 
structures, management, and services; development of algorithms, software, and 
hardware for organization and analysis of data; data exchange standards; electronic 
networks for collection and distribution of genome information; training and 
education of informatics personnel; and coordination of genome informatics 
activities among laboratories and agencies. The JITF will also serve as a national 
focus for interaction with international activities related to genome informatics. 

The challenge will be not only to design databases to meet the growing needs for 
access and for increasingly sophisticated search capabilities, but also to keep up 
with the voluminous amount of information that will be produced at ever faster 
rates. A number of research efforts are in progress to improve database design, 
software for database access, and data entry procedures. 

Recently, the National Center for Biotechnology Information (NCBI) was 
established at the National Library of Medicine to create automated systems for 
knowledge about molecular biology, biochemistry and genetics, and to pursue 
research in biological information handling, particularly with respect to human 
molecular biology. Thus, the mission of the NCBI supports, 1n part, that of the 
Human Genome Initiative. Consequently, the efforts of the NCBI will be closely 
coordinated with the human genome program through the JITF and by frequent 
staff interactions with the NIH and the DOE. 

5 YEAR GOAL: Develop effective software and database designs to support 
large-scale mapping and sequencing projects. 

Create database tools that provide easy access to up-to-date 
physical mapping, genetic mapping, chromosome mapping, and 
sequencing information and allow ready comparison of the data 
in these several data sets. 

19 



Develop algorithms and analytical tools to interpret genomic 
information. 

4. Ethical, Legal, and Social Considerations 

The plan to map and sequence the entire human genome is predicated on the 
belief that humankind will benefit immensely from attendant advances in medicine, 
biological research, and biotechnology. Yet, as with any new technology, 
controversial usage of the information apd capabilities that will flow from the 
Human Genome Initiative also may emerge. Ethical, legal, and social issues arise 
in regard to ways of ensuring that this information is used in the most responsible 
manner. 

Some of the questions that must be considered concern individual privacy and 
confidentiality. Should information about an individual's genetic makeup become 
available to others without that person's knowledge and permission? How can we 
assure that genetic information does not lead to stigmatization or to discrimination 
in areas such as insurance or employment? 

Concerns also arise in connection with the medical applications resulting from the 
genome program, such as the antiCipated ability to predict a person's future health. 
Initially, at least, there will be a time lapse -- in many cases of years -- between the 
ability to diagnose certain genetic disorders and the ability to treat them. How will 
an individual cope with a devastating diagnosis when no treatment is available? 
What issues does such a situation raise? 

These questions are not new. Physicians and counselors are facing them today 
when treating patients with genetic and other diseases. However, the greatly 
increased flow of information about human genetics will make the need to deal 
with these issues more compelling. The NIH and DOE human genome programs 
will support studies that investigate concerns such as these. About 3 percent of the 
genome budget will be available for activities that address ethical, social, and legal 
issues related to the project. 

A series of specific recommendations for the research agenda and related activities 
in the ethics component of the human genome program has been developed by a 
joint DOE-NIH working group on ethics. These recommendations will guide the 
program over the next five years and will continue to be refined as the program 
proceeds. A complete report of the ethics working group is attached (Appendix 7). 
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The purpose of the ethics component of the human genome program is to: 

o address and anticipate the implications for individuals and society of 
mapping and sequencing the human genome; 

o examine the ethical, legal and social sequelae 'of mapping and 
sequencing the human genome; 

o stimulate public discussion of the issues; 

o develop policy options to assure that the information is used for the 
benefit of the individual and society. 

The program will endeavor to anticipate problems before they arise and develop 
suggestions that would forestall adverse effects. The approach to accomplishing 
these objectives will be to: 

o stimulate research on the issues through grants; 

o refine the research agenda through workshops, commissioned papers, 
and invited lectures on specific topics selected by the working group 
on ethics; 

o solicit public testimony from the community at large through town 
meetings; 

o support the development of educational materials for all levels; 

o encourage international collaboration in this area. 

5 YEAR GOAL: Develop programs addressed at understanding the ethical, legal 
and social implications of the human genome project. 

Identify and define the major issues and develop initial policy 
options to address them. 
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5. Research Training 

The Human Genome Initiative is creating the need for a considerable number of 
scientists and other trained personnel who have the skills to pursue the research 
goals and apply the information generated by the program. The ability of the U.S. 
research establishment and industry to take advantage of the products of the human 
genome project will require highly trained individuals. 

Scientists with diverse expertise are required: geneticists and molecular biologists, 
as well as investigators from fields such as physics, chemistry, engineering, 
mathematics, and computer science. Critically needed are scientists with 
interdisciplinary skills -- those who understand the biological problem at hand and 
can find solutions by applying skills from other disciplines. Many more technicians 
also will be required to operate the large amount of technology that the genome 
program will employ. 

The NIH Ad Hoc Program Advisory Committee on Complex genomes 
recommended that research training be an integral part of the human genome 
program. This recommendation has been reinforced by the current Program 
Advisory Committee on the Human Genome. In response to these 
recommendations, the following initiatives have been put in place: 

Pre-doctoral training grants in genome research will support training of scientists 
with the skills needed to carry out basic and applied research related to the goals 
of the Human Genome Initiative and to apply that knowledge to solve important 
biomedical research problems. The focus of this training will be interdisciplinary, 
intended to give students a deeper understanding of how the methods and principles 
of one or more of the non-biological sciences can interact with those of biology to 
address research problems related to genome analysis. 

Post-doctoral fellowships in genome research will provide support for training at the 
post-graduate level. In addition to the customary training for Ph.D. and M.D. 
degree holders in molecular biology and other areas relevant to genomics research, 
there will be an effort to attract individuals who wish to pursue interdisciplinary 
training. Candidates for these grants who are trained in mathematics, computer 
science, chemistry, physics, or engineering and who want to augment their skills in 
those fields with training in biological science to enable them to pursue genome 
research, will be encouraged. Conversely, biologists who want to acquire research 
training in biocomputation, instrumentation, biophysics, or other areas related to 
genome research will be desirable candidates. There also will be fellowship support 
for individuals interested in the ethical, legal, and social implications of genome 
research. 
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Senior fellowships will be available to experienced investigators in physics, 
mathematics, engineering, and biological, chemical or computer science who want 
to acquire training and experience in another discipline. It is expected that these 
senior fellows subsequently will use this additional training to develop and broaden 
their research interests to include problems related to genome analysis. 

Training at National Laboratories will be supported by DOE and will be available 
for both pre-doctoral and post-doctoral individuals who want to learn techniques 
of genome research. 

Short courses will also be needed to provide in-depth training in a defined area. 
These courses could address the ne~d of individuals to enhance their skills in 
molecular techniques, computational sciences, and ethical or legal studies. The 
NCHGR and the DOE are currently studying the best ways to meet such needs. 

5 YEAR GOAL: Support research training of pre- and post-doctoral fellows 
starting in. FY 1990. Increase the numbers of trainees 
supported until a steady state of about 600 per year is reached 
by the fifth year. 

Examine the need for other types of research training in the 
next year. 

6. Technology Development 

Although considerable strides have been made in technology development since 
the publication of the NRC and OT A reports, there is still a need for further 
innovation to adapt the technology to large-scale projects and to bring costs down. 
During the next five years, there will be an emphasis on technology development 
in all areas of the program. 

Automation, optimization, cost reduction and other improvements will be supported 
in areas such as cloning technology, robotics, DNA sequencing, gel technology, 
software tools, and instrument development. Equally important will be the support 
of completely novel approaches, such as the use of scanning tunnelling microscopy 
or mass spectrometry for sequencing. The technology that ultimately will be used 
to sequence the human genome may turn out to be a method that is still on the 
drawing board. 
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5 YEAR GOAL: Support innovative and high-risk technological developments 
as well as improvements in current technology to meet the 
needs of the genome project as a whole. 

7. Technology Transfer 

Rapid transfer of the technology developed under the human genome program to 
industries that can develop economically and medically useful applications is a 
major goal of the project. This will occur in a variety of ways ranging from direct 
federally funded research at private companies to expedited transfer of new 
technology into the private sector. The human genome project is certain to spawn 
and nurture parallel efforts on a host of plant and animal genomes that are of 
direct commercial interest. Rapid provision of technology and trained personnel will 
play a most critical role in driving these efforts. 

Industry will benefit directly from the availability of scientists trained by the human 
genome project and by the availability of databases that provide access to the data 
generated by the project. These databases will be used in many diverse ways to 
design products for medical and industrial applications. 

In the coming year, a plan will be developed for technology transfer with respect 
to inventions produced by the genome project. A variety of mechanisms will be 
explored for facilitating this transfer, for improving information flow, and for 
identifying potential blocks to efficient transfer. The DOE National Laboratories 
are already working with private sector interests to establish cooperative ventures. 
The NIH intramural laboratories have similarly developed a system of cooperative 
research and development agreements with industry. 

The biotechnology industry in the United States is strong and innovative and has 
very close ties to scientists doing genome research. Indeed, this industry will be a 
strong participant in all aspects of the project from the beginning. Representatives 
from industry sit on the advisory committees and industrial scientists have received 
numerous grants from both NIH and DOE. It is expected that industrial 
involvement will increase as the project proceeds, especially during the phase of 
large-scale sequencing. 

Transfer of the technology into medical applications will be facilitated where 
necessary, but will also occur naturally. Many of the scientists supported by the 
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NCHGR human genome program are physicians or work closely with physicians 
who are involved in patient care. 

The various institutes of the NIH all support research on diseases that result from 
genetic variation and a variety of mechanisms will be used to assure that 
information is transferred efficiently from the NCHGR to these institutes. A 
coordinating committee has already been established for this purpose. The 
NCHGR will be particularly alert to the need to stimulate preparation of reagents 
for use in the diagnosis and treatment of rare genetic diseases when such reagents 
may not be commercially viable. 

5 YEAR GOAL: Enhance the already close working relationships with industry. 

Encourage and facilitate the transfer of technologies and of 
medically important information to the medical community. 
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The First Five Years 
FY 1991-1995 

Implementation 

Administration of Research 

Management Systems 

A number of management devices have been put into place to facilitate the 
administration of the human genome program. Both NIH and DOE have 
advisory and coordinating committees that provide overall planning and 
advice. These advisory committees have established a number of working 
groups to study in detail specific aspects of the program. Such working 
groups will be created as needed and will terminate as their work is 
complete. 

A newsletter available to all interested parties has been started by the DOE. 
In the future, this newsletter will be published jointly by Nll-I and DOE. 
DOE and Nll-I will also make available an electronic bulletin board for rapid 
dissemination of information. Finally, an administrative database will be set 
up to capture information on genome research worldwide and enable us to 
track progress towards program goals. Cooperation between both agencies 
is planned for all these projects. 

Role of Research Centers 

Attaining the goals of the Human Genome Initiative will require research 
programs of varying magnitude and complexity. This nation's pre-eminent 
achievement in biomedical research is rooted in the traditional decentralized 
system of support for projects initiated by single investigators and small 
groups of scientists. Projects of this scope will contribute significantly to the 
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U.S. human genome program and will continue to represent a substantial 
fraction of the overall funding. 

·Many of the scientific projects envisioned as part of the genome program, 
however, can only be addressed by teams of investigators from various 
disciplines working collaboratively. For the research to proceed efficiently, 
sharing and exchange of equipment and other resources will be necessary, 
as well as coordinated collection and analysis of data. 

The DOE has already established three genome centers within its National 
Laboratories. These centers are multidisciplinary and each has chosen 
specific human chromosomes as the focus for an intense and comprehensive 
effort of physical mapping. The centers also are engaged in the development 
of sequencing technology, informatics research, and studies of other novel 
technologies expected to contribute to the genome project. Each center has 
developed extensive collaborative networks with academia and with industry. 

Starting in FY 1990, the Nlli human genome program will also provide 
funding for the establishment and support of genome research centers. 
These centers will consist of groups of investigators from diverse disciplines 
who wish to come together to tackle a project they could not accomplish 
otherwise. Both academic institutions and industrial organizations will be 
eligible to compete for research center grants. 

Research centers will be expected to address a major task of the genome 
project. For example, some centers may focus on the development of the 
complete physical map of a human chromosome, others on the sequencing 
of the complete genome of a model organism, or on the development and 
application of a particular technology. Research centers can provide a stable 
environment for large, long-term projects and facilitate the recruitment of 
new investigators into the program. Such centers also provide an excellent 
vehicle for collaborations with investigators who are not part of the center 
and with industry. It is expected that research centers will stimulate the 
coalescence of individual research efforts into collaborative networks. 

In the next five years NIH expects to establish, depending on their size, ten 
to twenty research centers in various academic, non-profit and for-profit 
institutions. The funding of three centers is anticipated in fiscal year 1990. 
DOE may also establish additional centers in the National Laboratories. 
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Construction 

Many of the institutions that have the strongest genome research programs 
suffer from lack of laboratory space available for expansion of these projects. 
The space limitation is both in the amount and kind of facilities needed for 
the specialized interdisciplinary activities involved, such as robotics and 
instrument development tied closely to biological activities. This is a serious 
problem that could delay progress at an optimal rate. Both NIH and DOE 
advisors have strongly urged the agencies to seek authority and funds for 
construction. 

Workshops and Meetings 

Because they will tie all research components together, research centers will 
in some sense represent the administrative centerpiece of the genome 
project. However, centers alone wi11 not be sufficient. Another important 
administrative device is the organization of a variety of workshops and 
meetings designed to facilitate collaboration, assess the state of the art in a 
particular area and determine what actions are needed next. 

A number of such workshops have been held in the past two years, with 
excellent success. For example, human chromosome-based workshops have 
been held for chromosomes 11,16, and X. Workshops on the human genetic 
map and on physical mapping databases have also taken place. In 
November, 1989, DOE held the first contractor/grantee workshop for 
investigators supported by its human genome program. In addition, meetings 
to begin organizing work on some of the model systems are underway for the 
mouse, drosophila, and yeast. 

Some of these workshops were sponsored jointly by NIH and DOE, with 
contributions in several cases from the Howard Hughes Medical Institute. 
All workshops included participants from around the world. In each case 
there were a number of positive outcomes. Along with the exchange of 
information between investigators, mechanisms for the exchange of materials 
were established, collaborations were initiated, and agreements were reached 
on more uniform approaches among the different laboratories. As a result, 
greater efficiency on all the projects is anticipated. 

Meetings of scientists with common research objectives will play an 
increasingly important role in terms of the coordination of the genome 
project. It is anticipated that mapping and sequencing groups will eventually 
coalesce around individual human chromosomes or around a model organism. 
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This appears at present to be the most logical and effective way to organize 
the project. However, such organization must evolve based on the 
commitment and efforts of individual scientists and cannot be centrally 
dictated at this early stage. Eventually, groups that assume leadership in 
each of these areas will emerge. In order to encourage coalescence, annual 
meetings of particular groups will be required in many cases. Both DOE and 
NIH will continue to organize and promote such workshops. 

Role of NIH and DOE 

The National Institutes of Health has a natural interest in the Human Genome 
Initiative in view of its long history of supporting research in genetics and molecular 
biology as an integral part of its mission to improve the health of all Americans. 
The Department of Energy has a long-standing program of genetic research directed 
at improving the ability to assess the effects of radiation and energy-related 
chemicals on human health. In recognition of these complementary interests, NIH 
and DOE have agreed to coordinate their individual genome activities. 

National Institutes of Health 

The human genome program of the National Institutes of Health was 
formally established after Congress appropriated earmarked funds to NIH 
in fiscal year 1988 to conduct research on mapping and sequencing of the 
human genome. 

In October 1988, the Office of Human Genome Research was established 
to plan and coordinate NIH genome activities in cooperation with other 
federal agencies, industry, academia and international groups. As of October 
1, 1989, the office became an independent funding unit within the NIH with 
authority to award grants and contracts and was renamed the National 
Center for Human Genome Research (NCHGR). 

To provide ongoing advice from scientific experts and industry 
representatives, NIH established a permanent Program Advisory Committee 
on the Human Genome (P ACHG) and, because virtually all of the institutes 
of NIH are involved in research that interacts with the human genome 
program, an internal NIH Coordinating Committee on the Human Genome 
also was formed. 
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While most of the research supported by the NIH genome program will 
take place at academic, non-profit, or for:-profit institutions across the 
country, relevant intramural studies also will be considered for funding under 
the program. 

U.S. Department Of Energy 

The genome program of the Department of Energy started in fiscal year 
1987 on a sma11 scale and received earmarked funds for the first time in 
the fiscal year 1988 appropriation. 

DOE's genome activities ar~ represented mainly by multidisciplinary 
programs under way at three National Laboratories: Lawrence Berkeley 
Laboratory; Los Alamos National Laboratory; and Lawrence Livermore 
National Laboratory. Additional projects are supported at other National 
Laboratories, at universities, and in the private sector. 

Oversight of DOE human genome activities is provided by the Health and 
Environmental Research Advisory Committee (HERAC). The Office of 
Health and Environmental Research (OHER), assisted by a steering 
committee representing the three National Laboratories and extramural 
grantees, manages the program and administers grants and contracts. 

Memorandum of Understanding 

Mechanisms for the coordination of human genome activities between DOE 
and NIH are specified in a 1988 Memorandum of Understanding. A joint 
advisory subcommittee was established to monitor and coordinate programs. 
Furthermore, there is extensive formal and informal interagency contact 
between program administrators. Panels convened by DOE or NIH to 
review genome research proposals, to assist in program coordination or to 
provide advice, are attended by representatives of both agencies, and regular 
joint workshops and meetings on genome-related issues are held. 

The NIH and the DOE have had an exce1lent working relationship with 
regard to the human genome program in the past and expect that this 
relationship will become even closer and more useful in the future. The 
establishment of a joint informatics task force, a joint working group on 
ethical, legal, and social issues, and a joint mapping working group, in 
addition to the joint advisory subcommittee called for in the MOU, attest to 
the close cooperation. Additional joint working groups will be established 
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as needed. Each of these groups will provide information and advice to the 
parent advisory committees of both agencies. 

In August, 1989, a group of NIH and DOE advisors met together with 
selected other experts to develop a joint plan for the genome project for 
the next five years. This plan was approved by the advisory committees of 
both agencies. Each agency will implement its genome program according 
to this overall scheme. Because of the success of the joint planning exercise 
and the need for frequent updates, the two agencies will repeat this process 
at regular intervals to assure continued close coordination. 

Although there are areas of overlapping interest between DOE and NIH, 
there are also clear areas of distinction, based on the respective agency's 
interests and strengths. The following highlights major similarities and 
differences. 

o Both agencies are interested in the physical map of the human 
genome as well as in the development of sequencing technology. 
These are very large objectives that will require strong efforts by both 
agencies. Since the methods for achieving this goal are still under 
development and rapidly changing, multiple parallel approaches are 
necessary and desirable. To this area the DOE brings extensive 
expertise in technology development and computer sciences, while 
NIH brings a wealth of biological and medical expertise. The 
combination of these approaches through collaboration is most likely 
to lead to the best results. 

o The NIH genome program includes the study of the genomes of 
model organisms. These studies will contribute to technology 
development and to the interpretation of the human DNA sequence. 

o NIH is devoting considerable effort to the completion of the human 
genetic map, which makes an important contribution to physical 
mapping and sequencing, and constitutes a valuable tool for scientists 
seeking to identify and eventually isolate disease genes. 

o NIH and DOE will share responsibility for dealing with the ethical, 
legal, and social implications of the genome project. 

o NIH is taking major responsibility for funding public databases, such 
as GenBank, that will be the ultimate repositories for information 
generated by the project. This is an area within the congressional 
mandate of the recently created National Center for Biotechnology 
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Information (NCBI) of the National Library of Medicine. The 
National Center for Human Genome Research will collaborate with 
NCBI in this area. 

o Both DOE and NIH are vigorously pursuing the development of 
electronic notebooks, algorithms for analyzing DNA sequences and 
the development of physical mapping and other databases that are 
closely integrated with research protocols and required to accomplish 
the work. 

o NIH will support a comprehensive training program for pre-doctoral, 
post-doctoral, and senior investigators, as well as a career development 
program. These programs will address current and future needs of 
genomics research. 

o DOE will provide support for pre-doctoral and post-doctoral 
individuals training at the National Laboratories. 

o The medical applications of genomic research will be a special 
strength of the NIH program. Although these are not part of the 
immediate objectives of the genome project, which is focused on 
producing basic mapping and sequencing information, most of the 
investigators supported by NIH are closely tied to the medical research 
community or are themselves conducting such studies along with their 
genome research. 

o DOE, which has close ties with the physics, computation, and 
engineering communities, will emphasize the transfer of technology 
in these areas. 

While the list of similarities and differences is instructive for showing the great 
diversity of activities that are included in the genome project, the key to the DOE­
NIH relationship is the fact that both agencies are working from the same blueprint. 
Over the past two years a great deal of synergism has developed between the two 
agencies, with productive collaborations established between DOE laboratories, NIH 
supported investigators, and industry. 
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Role of other Federal Agencies 

Because the information to be derived from mapping and sequencing the human 
genome will be of very broad interest and applicability, a number of other federal 
agencies are involved in funding and carrying out activities related to the Human 
Genome Initiative. 

National Science Foundation 

The National Science Foundation (NSF) is interested in the support of 
projects focused on the scientific infrastructure for genome-related activities. 
Specific NSF activities have included funding in FY 1989 of a science and 
technology center dedicated to new technologies for DNA and protein 
chemistry. NSF is also involved in development of new software and 
algorithms for database searching and development of special-purpose 
hardware to increase the speed of biological database searches. Recently, 
the NSF decided to start a program for mapping and sequencing the genome 
of the model plant system Arabidopsis thaliana in collaboration with NIH and 
other agencies. This system will be an excellent one for developing and 
testing technology. NSF representatives regularly attend the NIH advisory 
committee and DOE steering committee meetings as liaison members to 
assure coordination of the programs. 

U.S. Department of Agriculture 

A growing interest in mapping and sequencing the genomes of plants 
important to agriculture and forestry led the U .S. Department of Agriculture 
(USDA) to establish an Office of Genome Mapping after a planning 
conference in December 1988. A coordinating committee was formed to 
devise the goals and scope of USDA's plant genome efforts, which are 
planned to extend over 10 years at an estimated cost of $500 million. Plant 
genes that confer pest and disease resistance as well as drought tolerance, 
along with other gene systems of economic importance, will be selected for 
mapping and sequencing. 

The USDA's Agricultural Research Service also has an active animal science 
division that is interested in genome research. This is expected to be a 
growing area within USDA. A liaison member from the USDA attends the 
NIH Program Advisory Committee meetings and the DOE Human Genome 
Steering Committee meetings, and NIH and DOE staff have attended the 
various USDA planning meetings. As the USDA program proceeds, closer 
ties will be established. 
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Howard Hughes Medical Institute 

The Howard Hughes Medical Institute (HHMI) has played an important role in 
supporting research and databases of importance to the genome project. Both 
DOE and NIH have worked with HHMI to coordinate activities and a 
representative of HHMI has attended almost all functions sponsored by one or 
both of the agencies. HHMI has been able to identify a role for itself in areas 
that are difficult for federal agencies to support, such as the critical funding 
provided to help the Human Genome Organization (HUGO) get started (also see 
below). 

I 
International Collaboration 

The Human Genome Initiative is not limited to the United States. Many countries 
are interested in participating in the project and all are interested in the outcome. 
Programs with funding are currently underway in the United Kingdom (UK), Italy, 
and the Soviet Union. Funding-is expected in the near future from the Commission 
of the European Community (EC), France, and Japan. However, all these 
programs are small compared to the U.S. program and are currently in the early 
stages of organization. 

An association of interested scientists from around the world has been formed and 
incorporated as the Human Genome Organization. This organization plans to 
develop a number of activities to assist with the international coordination of the 
various national programs. 

While NIH and DOE support HUGO and believe it could be most helpful as a 
facilitator, international interaction is already proceeding well. Individual 
investigators have formed numerous collaborations across national lines, almost all 
genome meetings are international in scope, and the staff responsible for the 
management of the various national programs have established good lines of 
communication. 

For example, NIH staff has been represented at meetings of the EC Working Party 
and planning meetings in the UK. Both NIH and DOE representatives have 
attended planning meetings in Italy, Spain, the USSR, and Japan. The EC Working 
Party and the Medical Research Council in the UK, as well as Canada, have sent 
representatives to the NIH Program Advisory Committee meetings. 
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NIH and DOE have a policy of welcoming international collaboration in the basic 
research aspects of the human genome project. Because it is desirable to encourage 
other countries to contribute financially to this project, the agencies · have decided 
that they will, in general, not fund a foreign research project unless it will make a 
unique contribution that cannot readily be duplicated in the United States. The 
agencies will, however, fund joint research projects between the United States and 
another country if there is also joint funding from the other country. 

There are many opportunities where international collaboration could enhance 
progress on the Human Genome Initiative. Currently, the United States is in a 
leadership position with respect to scientific accomplishment and organization of 
the genome program. However, as other nations organize and initiate their 
programs, the United States will stand to gain by international collaboration as 
much as the other countries involved. 

36 



The First Five Years 
FY 1991-1995 

Budget 

,/ 

The budget for the two agencies follows: 

NIH 
DOE* 

Total 

FY 1988 
Actual 

17.2 
10.7 

27.9 

FY 1989 
Actual 

28.2 
18.5 

46.7 

FY 1990 
Estimate 

59.5 
27.9 

87.4 

FY 1991 
Estimate 

108.0 
47.9 

155.9 

*does not include salaries and expenses of DOE employees devoted to this effort 

The original cost estimates by the National Academy of Sciences and the Office 
of Technology Assessment were that a level of funding of approximately $200 
million per year for about 15 years would be needed to complete the human 
genome project. No effort has been made at this early stage to revise or update 
these figures. Fiscal years 1988 through 1990 have been a period of getting 
organized and getting research underway. The five-year goals proposed in this 
document are for the period FY 1991 through FY 1995 and assume that a funding 
level of $200 million per year with inflationary increases can be reached rapidly. 
Only at this level will the critical mass of people and research projects be achieved 
that can move the human genome program forward at an optimal rate. 
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Contributions to the program by other countries are welcome. However, such 
contributions should not be viewed as decreasing the need for a critical level of 
activity in the United States. Rather, they will shorten the time needed to complete 
the project. The funding levels originally recommended by the OT A and the NRC 
are required to provide optimal benefit to the American research enterprise and to 
American industry. 

The need for money for new construction was identified in the NRC report, 
although no specific figure was given. NIH has estimated that a sum of $100 
million over five years will be needed to make space available for the expansion of 
research center activities. DOE estimates that $21 million will be needed to 
construct additional space at its centers. 

Since technology and costs are still changing rapidly, it is hazardous to assign precise 
costs to specific areas. However, an approximate breakdown into categories over 
the next five years is currently estimated as follows : 

45 to 55% for human studies and associated technology and computational 
development; 

20 to 30% for model systems and associated technology and computational 
development; 

20 to 30% for infrastructure, including research on and maintenance of 
public databases; research training; technology development 
not included in one of the other areas; ethics; conferences; 
and administration. 

It would be counterproductive to fix a particular budget distribution at this time 
in such a rapidly moving field, where relative costs are also changing constantly. 
Flexibility will be essential so that unexpected opportunities can be pursued 
effectively. Every effort will be made to complete the project as economically as 
possible. 
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MEMORANDUM OF UNDERSTANDING 

BETWEEN THE 

UNITED STATES DEPARTMENT OF ENERGY 

AND THE 

NATIONAL INSTITUTES OF HEALTH 

TO COORDINATE RESEARCH AND TECHNICAL ACTIVITIES 

RELATED .TO THE HUMAN GENOME 

I. Introduction 

The National Institutes of Health (NIH), Department of Health and Human 
Services, and the United States Department of Energy (DOE) agree to foster 
interagency cooperation that will enhance the human genome research 
capabilities of both agencies. 

DOE and NIH are the Federal Agencies primarily responsible for supporting 
research relating to the human genome. There has been considerable 
discussion in the scientific community over the past two years about the need 
for a coordinated long-term project to map and sequence the human 
genome. While NIH and DOE have informally coordinated such research 
efforts, the increasing complexity and scope of the project require a more 
formal mechanism. The purpose of this Memorandum of Understanding 
(MOU) is to provide for the formal coordination of the activities of DOE 
and NIH, and to provide for interfaces with relevant activities both within 
and outside the United States. The MOU also provides a mechanism by 
which NIH and DOE can jointly obtain outside advice regarding the human 
genome project. 
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II. Definition 

For the purposes of this MOU, human genome research encompasses efforts 
to develop and apply technologies for the large-scale mapping, sequencing 
and analysis of the human genome. It includes the development of shared 
centralized facilities such as repositories for cloned DNA fragments, 
databases, and data centers to collect and distribute the large amounts of 

\ 

information generated on the project. ' 

III. Goals 

The goals of the project include: completion of a high-resolution genetic 
map of the human genome; completion of a series of complementary physical 
maps of increasing resolution; acquisition of a collection of ordered DNA 
clones encompassing the entire genome; determination of the complete 
nucleotide sequence of a reference genome; location of all the genes; and 
development of the tools to use the above information for a variety of 
biological and medical applications. Parallel studies in model organisms will 
be required in order to achieve a full understanding of the human genome. 

IV. Management and Program Guidelines 

A. Establishment of a joint advisory subcommittee chosen from the 
members of the DOE Health and Environmental Research Advisory 
Committee and the NIH Program Advisory Committee on the Human 
Genome. 

The joint subcommittee will receive charges jointly prepared by NIH 
and DOE and communicated to their appropriate parent advisory 
committees. The joint subcommittee shall be co-chaired by 
representatives from the DOE and NIH committees. The joint 
subcommittee shall meet quarterly in order to advise and review the 
relevant activities of the two agencies. Subcommittee reports will be 
delivered through the two parent advisory committees to appropriate 
senior officials of NIH and DOE. 

B. Establishment of an Interagency Working Group (IAWG) on genome 
research between DOE and NIH. The IA WG will be co-chaired by 
NIH and DOE and will meet at least on a quarterly basis to explore 
the need for and the feasibility of initiating a variety of cooperative 
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and complementary programs and projects in order to advance 
knowledge in human genome research. The IA WG will also provide 
oversight of activities carried out under this MOU. In addition to the 
chairpersons, the lA WG will consist of an equal number of full 
members from DOE and NIH. Additional ad hoc members may be 
added for temporary assignments by either agency with prior 
concurrence of the chairpersons. 

C. Continued coordination with other Federal agencies, with outside 
scientific groups, both national and international, and with private 
organizations involved in the genome project. 

D. Continued joint participation and sponsorship of meetings and 
workshops for the purposes of planning and review of technical 
progress including an annual symposium to review progress in the 
science, to identify areas of need, and to address general policy 
questions. 

E. Development of synchronous calendars for the agencies' research 
award cycles. 

F. Concurrent funding and management of selected programs in human 
genome research that require utilization of unique NIH or DOE 
facilities. 

G. Maintenance of regularly scheduled joint program staff meetings to 
exchange program information and plans. 

H. Promotion of the sharing of technological advances and relevant 
biological materials (probes, cell lines, etc.) among investigators 
supported by both agencies. Assurance that relevant data are rapidly 
placed in appropriate databases and that relevant biological materials 
are rapidly placed in appropriate repositories. 

I. Promotion of coordination and exchange of data with other countries. 

J. Advance sharing of public policy statements relevant to human 
genome research. 
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V. Administration 

A. Public Information Coordination: Subject to the Freedom of 
Information Act (5 U.S.C. 552), decisions on disclosure of information 
to the public regarding projects and programs implemented under the 
Memorandum of Understanding will be made following consultation 
between DOE and NIH representatives. 

B. Intellectual Property: Specific provisions concerning the disposition 
of rights in intellectual property will be included in any interagency 
agreement under this Memorandum of Understanding. 

C. Amendment and Termination: This Memorandum of Understanding 
may be modified or amended by written agreement between NIH and 
DOE and terminated by mutual agreement of DOE and NIH or by 
either party upon 90-day written notice to the other. 

D. Effective Date: This Memorandum of Understanding is effective when 
signed by both parties. 

~~~~-~ ..... 
~~Wyngaarden 

Director 
National Institutes of Health 
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JOINT INFORMATICS TASK FORCE PROPOSAL 

Background 

What is genome informatics? Genome informatics is a scientific discipline that 
encompasses all aspects of genome information acquisition, processing, storage, 
distribution, analysis, and interpretation. This activity combines the tools and 
techniques of mathematics, computer science, and biology to produce a variety of 
molecular maps of genomes, including DNA and protein sequences, with the aim 
of understanding the biological signifis;ance of such data. 

The large amount and extraordinary complexity of mapping and sequencing data 
to be generated by ~he human genome project requires the development of a 
coordinated national program to make the information and analysis tools from this 
project freely available to the widest possible range of scientists and physicians in 
the most useful, timely, and cost-effective fashion. 

Recommendation 

Members of the Database Working Group of the NIH Program Advisory 
Committee for the Human Genome Project, the Informatics Task Force of the 
DOE Human Genome Steering Committee and the GenBank Advisory Panel of 
the National Institute of General Medical Sciences, plus representatives of the 
National Science Foundation and the Howard Hughes Medical Institute, met in 
November, 1989, to discuss how this might best be accomplished. They recommend 
the establishment by the NIH and DOE genome advisory committees of a national 
Joint Informatics Task Force (JITF) that would supersede the current separate 
genomics informatics working groups. 

Mission of the JITF 

The mission of the JITF should be to identify user needs, to set genome informatics 
goals, to establish research and development priorities, to enhance the effectiveness 
of computational solutions to genome informatics problems, and to make funding 
recommendations to the NIH and DOE human genome committees in both 
technical and policy areas relating to: 
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o genome database structures, management, and services; 

o informatics tool development, including algorithms, software, and 
hardware for organization and analysis; 

o data exchange standards; 

o electronic networks for collection and distribution of genome 
information; 

o training and education of informatics personnel; 

o coordination of genome informatics activities among laboratories, 
agencies and nations. 

Membership and Representation on the JITF 

The membership of the JITF, made up of recognized experts in the fields of 
molecular biology and computer science from academia, government, and industry, 
should be selected and approved by the DOE and NIH parent committees. The 
members should be chosen particularly for their breadth of understanding of the 
biological and computational issues facing the human genome project. The role of 
the working group would be to provide general wisdom about computational issues, 
and to provide access to particular knowledge about specific areas ( eg., chip design, 
genetic linkage analysis, object-oriented databases) by constituting special 
subcommittees. Although some effort should be made toward balancing the 
expertise of working group members, the major focus should be on breadth, 
perspective, and practical experience with . related projects. 

A standing working group of 8-10 members with overlapping and rotating terms 
and a chairman reporting to the parent NIH and DOE committees is recommended. 
Ad hoc advisory panels will be convened by the JITF to deal with specific technical 
and policy issues. The JITF should represent the United States interest in dealings 
with international informatics groups, such as the Human Genome Organization 
(HUGO). Meetings of the JITF should be quarterly, or more frequently if 
requested by the parent committees. Funding for the JITF activities should be 
shared by the NIH and DOE. Representatives of other government ( eg. NSF, 
USDA, FDA) and private (eg. HHMI, HUGO) agencies with responsibilities and 
activities in the area of genomic informatics should be invited to attend as liaison 
members of the JITF. 
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Near-term Goals 

The immediate goals of the JITF will be to facilitate the implementation of the 
objectives of the five-year plan for the human genome project, namely: 

o to support the rapid acquisition, database management, and public 
dissemination of genetic maps and DNA and protein sequence 
information; 

o to develop effective software and database designs to support 
large-scale mapping and sequencing projects; 

o to create database toofs that provide easy access to up-to-date 
physical mapping, genetic mapping, chromosome mapping, and 
sequence information that also allows ready comparison of data among 
these datasets. 

Future Goals 

We outline here our current perceptions of some of the informatics issues to be 
considered by the JITF regarding database connectivity, informatics coordination, 
and networking. With the goals of expediting biological research by facilitating the 
sharing of data and software, the JITF must address issues of standardization of 
nomenclature, data exchange, and communication network protocols as well as 
database schema integration. 

Connections Between Databases 

For each of the 24 unique human chromosomes, the DNA sequence constitutes a 
unique line of connectivity to which other physical, structural, and genetic data are 
referenced. Datasets collinear with the nucleotide sequence include: 

o the physical maps 
o ordered clone maps 
o the genetic map 
o the cytogenetic map 
o polymorphisms 
o experimentally identified genes 
o protein-coding sequences 
o links to protein structure databases 
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o links to maps of other species 
o links to the bibliographic, patent, and other factual databases. 

The requirements of the genome database will stress the limits of present day 
informatics technology. Some of these challenges are specific to genome 
informatics, while others are more broadly applicable. In addition to the current 
generation of sequence databases, a variety of other useful, more specialized 
biological databases are being developed, which should be connected logically to 
the sequence databases. These include sequence database subsets concerned with 
protein superfamilies having common structural motifs and DNA regulatory 
sequences, for example, as well as supersets describing biosynthetic pathways. 
Recent discussions of the value of sequence tagged sites (STSs) in defining physical 
maps with greater precision, in facilitating the direct comparison of mapping results 
using different techniques, and ultimately in connecting physical maps with DNA 
sequence, further illustrate the need to develop such connections between the 
emerging databases. 

Genome databases will be essential information resources for a diverse set of user 
communities with diverse requirements. Biochemists will use the sequence and 
protein data to plan novel genetically engineered organisms that can produce scarce, 
medically significant human proteins and hormones. Medical practitioners and 
researchers will use the genetic and sequence data to discover, diagnose, understand, 
and treat the many human genetic diseases that exist. Detailed knowledge of 
metabolic pathways may make it possible to design treatments for many diseases 
that arise from over- or underactivity in a normal pathway, such as atherosclerosis, 
and autoimmune disorders such as arthritis. Evolutionary biologists will use data 
on homology relationships among sequences to understand the mechanisms of 
protein evolution, which will in turn lead to insights in protein function that can be 
translated into protein design methods for medicine and industry. This list of 
applications is necessarily incomplete, in part because many of the applications of 
such a database cannot be foreseen, and perhaps not even imagined at this time. 
Nonetheless, it is clear that the human genome information resource will be an 
invaluable asset to many areas of society for generations to come. 

Coordination of the Informatics Effort 

The human genome project will involve the development of a variety of databases 
and analytical software tools in a variety of laboratories. To a large extent these 
systems will be developed locally to support the experimental projects that require 
them, but there is a recognized need to share these resources wherever feasible, 
thereby increasing the effectiveness of the national effort. 
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Data 

Coordination of data refers to measures that can be adopted to facilitate the 
exchange of data between groups and the integration of databases. Such 
measures include developing conventions for representing data at several difference 
levels. The levels are: 

o database schema 
o nomenclature 
o exchange format 
o database management systems (DBMS). 

Exchange of data is the simplest task, ahd requires the establishment of conventions 
for the first three levels. Database integration is more demanding, and imposes the 
additional fourth level. We discuss each level in detail below: 

Database Schema Level: The design of a database specifies what kinds of 
objects are represented, what kinds of attributes they can have and how 
they can be related to each other. For any problem many alternative designs 
are possible, and incompatibilities in the way different databases represent 
similar concepts can pose obstacles to exchange and integration of data. In 
order to minimize incompatibilities and maximize the reuse of database 
design effort across databases with similar representational problems, the 
JITF should consider establishing guidelines for database designs. 

Nomenclature Level: Biological nomenclature is important because the 
ability to relate information in different databases ultimately depends on 
being able to determine what names each system uses for the same objects 
(see the DOE-NIH Nomenclature for Physical Mapping Report, for 
example). While traditional biological nomenclature can be irregular and 
even inconsistent, we expect that in the future, "official" naming systems will 
arise for various classes of objects, and these systems will most likely be the 
responsibility of the groups that maintain databases for such objects. The 
aim is to have an "official" nomenclature that is stable, maintained by a 
well-defined social entity, and is readily available in computer readable form. 
These nomenclatures can then be identified for use as standards in the 
construction of other databases. 

Data Exchange Format Level: Standard formats for representing data in flat 
files are essential for the exchange of data between databases. A more 
complex approach involves using a formal language to describe file formats, 
and including the description with the data. The receiver then needs 
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software to turn the format description into a program which can be used to 
read the data -- ASN.l (ISO 8824) is one language for specifying abstract 
syntax. By describing abstract data objects first, the description can be 
applied equally well to flat file formats, networking data exchange, transaction 
formats, and database schemas. 

DBMS Level: Integration of databases can occur in at least two ways: 
physical and virtual. Physical integration means that the data from disparate 
sources are shipped to a central repository and combined there into a single 
database. This is essentially a problem of data exchange, so if the three data 
exchange levels discussed above have been properly standardized, physical 
integration should present no additional difficulties. Virtual integration 
means the establishment of a softwa~e "front-end" or interface, which will 
provide the appearance of a single database, while in fact a number of 
databases, typically at difference network sites, may actually be accessed to 
answer queries. Virtual integration is tremendously facilitated by the use at 
all sites of the same database product, particularly if the product is designed 
to support such integration. 

Software Coordination 

The problems of software exchange and integration are considerably more difficult 
than the corresponding problems on the data side. There are a number of reasons 
for this. First is the problem of the social context: software exists within a 
community of users of varying degrees of sophistication, including usually at least 
one "hacker" without whom the system is frequently unusable. It is very hard to 
share a system without sharing the hacker. The effort involved in making a system 
exportable to other users, including the development of clear user's manuals, 
installation guides, bug reporting and maintenance procedures, on-line help and 
easy-to-use interfaces, represents a huge additional cost increment beyond the 
minimal development cost necessary for in-house use. Laboratories whose primary 
focus is doing genome research cannot be expected to take up the burden of 
software production as well. Corporations might, if there were a sufficient market, 
but genome research may be in the position of "orphan drugs" in this regard. 

A second issue is the problem of hardware and operating system (OS) compatibility. 
Numerous debates in the working group failed to produce a consensus on 
recommendations for hardware or OS standards. Until such a standard does 
emerge, various software engineering techniques can be applied within projects to 
minimize the difficulties associated with porting. These include careful 
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modularization of hardware and OS dependencies, the use of common languages, 
such as FORTRAN or C, and the provision of programmatic interfaces to all 
significant "back-end" functionality, so that a new interface can easily be pasted onto 
a different machine. 

At present, mapping and pilot sequencing efforts in the human genome program 
are quite individualistic, so the goal of adopting a completely general software 
package in not realistic. This means that multiple software systems will be 
developed. Since only five or six institutions currently combine both the biological 
and the computational expertise needed for the human genome program, these 
institutions should be supported at a level that will allow efficient progress in the 
development of parallel, hopefully complementary, informatics packages that could 
be implemented and beta-site tested by groups without this expertise. 

,I 

Only after considerable experience is gained, and efforts at different locations are 
compared, will it be possible to select those software approaches that merit 
reworking to a point where they can be more broadly distributed and implemented 
at many sites. This unification will form the major challenge of the informatics 
component in the middle stage of the human genome project. 

Tools for Analysis of Map and Sequence Data 

Analysis tools are in fact needed at all stages of the genome project. For example, 
in the construction of contigs and restriction maps for clone fingerprint data, we 
already need more powerful methods of analyzing redundant, even conflicting, data 
from multiple overlapping clones. At present, the most powerful method for 
predicting the function of an unknown sequence is by comparison with all known 
sequences, and a sophisticated algorithm like FAST A with GenBank can now take 
on the order on an hour. However, as the database grows a hundred-fold or more 
in the later stages of the genome project, better algorithms and hardware will be 
needed for such comparisons. In addition, as the sequence data.become abundant, 
understanding their biological significance will also require improved methods for 
predicting functional genes, regulatory motifs, chromosome structural features, etc. 
Thus the development of new and more powerful computational tools required for 
assimilation and comprehension of the data to be generated in the human genome 
program will be an integral part of the project. Accordingly, the JITF should 
consider mechanisms to promote awareness of the needed tools among 
mathematicians and computational scientists, and to ensure that new developments 
in this area are promptly known and widely available to the genome community. 
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Networking for the Human Genome Research Community 

Computer literacy and utilization within the human genome community are not 
uniform. More effective use of existing networks for activities ranging from 
electronic mail to database access to systems development is a clear priority. 
Capabilities that are commonplace in some laboratories present major time and 
cost hurdles to other researchers interested in the results but not the technology. 
At this early stage of the human genome project, the JITF can provide an 
important benefit to the community by leading the way with information and 
support for individual labs that wish to exploit existing network and computing 
technologies. The value of networking to progress in the genome project will 
increase rapidly as the data itself grows--the more complete the dataset, the more 
useful it will become to a larger numbers of users. The initial effort made by a 
small group should be development of an easy-to-use guide that would indicate 
available options, realistic benefits, recommendations on hardware and software 
(minimal, alternate, easy-to-use), costs, personnel requirements, and other sources 
of detailed information. No effort should be made to change existing networks or 
add new capabilities, develop hardware, software, or even training material. 

There are several levels of "connectivity" (i.e., participation) to the networks. Initials 
efforts should be focused on labs trying to climb the lower levels. Generalization 
becomes more difficult at the higher levels. A limited characterization of the 
different levels follows: 

Level 1 -Electronic Mail and Usenet News: This is the minimal networking 
level, which needs to be accessible to every researcher and funded as part 
of research costs. Researchers are connected via terminal (or emulator 
running on a PC or Mac with a modem) to a local computer supporting 
electronic mail and attached to one of the standard networks ( arpanet, bitnet, 
nsfnet, etc.) Individuals can login to the local computer to use electronic mail, 
and can participate in the usenet news bulletin boards. Local support is now 
necessary for this access, but should be part of the nationwide genome 
support funding. A list of the major newsgroups, bulletinboards, etc., will be 
a part of the guide. 

Level 2 - Remote Access to Databases: Level 1, plus researchers can access 
remote databases but cannot update them without permission. Using no 
more than the Level 1 hardware, public databases are accessible with little 
more than an account number and vendor- or owner-supplied documentation. 
Biologist-friendly documentation available on connection to the databases 
should be developed as a part of the guide. 
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Level 3- Local Database Capabilitv: Level 2, plus local database capability. 
This provides the ability to maintain a local database, to share it with the 
research community, and to obtain copies of remote databases. (The local 
copy is just that--it's existence is independent of the original.) 

Interactions Between Computer Scientists, Mathematicians, and Biologists 

The computational problems arising from the genome initiative will not be solved 
merely by biologists describing their problems in biological terms and hoping that 
computer scientists learn to communicate effectively. Possible mechanisms that 
could stimulate such interactions follow: 

Joint Research Proposals: Computer scientists and biologists should be 
encouraged to seek joint funding of specific projects relevant to the genome 
initiative. A major benefit to be derived from such a scheme would be the 
establishment of rapport between the two scientists so that continuing 
collaborations would be facilitated. 

Training Courses: Computer scientists could spend one to three weeks 
receiving an intensive, in-depth exposition of the biology relevant to the 
genome initiative. A parallel course in which biologists learned the elements 
of computer science could provide a complementary service. 

Small Workshops: Workshops that bring together computer scientists and 
biologists with appropriate interdisciplinary expertise and focused on specific 
issues, such as database management techniques or analytical methods, should 
be arranged. Ideally such workshops would be highly focused and small in 
size to ensure the maximum opportunity for information exchange and 
informal discussion, which so often spawns fruitful collaborations. 

National or Regional Meetings: Biologists and computer scientists can 
provide summaries of their recent work, and most importantly, can 
demonstrate on-line their latest software developments. Such meetings would 
encourage the participation of postdoctoral fellows and graduate students 
from both disciplines by ensuring the availability of direct funding from the 
meeting for such participants. 

Advanced Interdisciplinary Training: In the long term, scientists will be 
needed who are educated in both biology and mathematics to effectively 
pursue research in genome informatics. This requires that students majoring 
in either biology or the mathematical sciences obtain minors in the 
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other discipline. Such degree programs will have to be designed and 
promoted, and regular interdisciplinary courses (and faculty positions) 
created. Special funding programs should be established that would 
encourage computer scientists, either at the graduate or postgraduate level, 
to undertake research projects in biological labs, and vice versa, to encourage 
biologists to undertake further training in a computer science lab. A 
program of Senior Fellowships could be initiated to encourage 
interdisciplinary sabbatical visits. Such cross-training will be essential if a new 
generation of computer-literate biologists and biologically astute computer 
scientists is to emerge. 

Other Items for JITF Consideration 

Several policy issues that require JITF input were recognized by the members of 
the working group. These overlap with the charges to the parent committees and 
need to be developed with their guidance. 

Examples of such issues are: 

o What level of funding should NIH and DOE provide for the 
informatics component of the genome project? How should this vary 
with time, and with total level of funding for the genome project as 
a whole? 

o How can the networking efforts of the NIH and DOE be effectively 
integrated with those of the NSF, which has already taken the lead in 
providing high-throughput networking capabilities to the academic 
community? 

o How can private industry and the foundations most effectively access 
the academic and government databases and bulletin boards? What 
is their "fair-share" component of the cost of these services? 

o What is the role of the private sector in developing and disseminating 
informatics capabilities? 

o What are the policies regarding data deposition in public databases 
going to be? Who should have access - and when? 

o How can the most effective software tools be made most widely 
available? Who should be responsible for this service? 
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o Who will assume responsibility for service and maintenance of genomic 
databases? 

o How can we best interact with the international scientific community 
with whom we both collaborate and compete? 
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REPORT OF THE WORKING GROUP ON 
ETHICAL, LEGAL, AND SOCIAL ISSUES RELATED TO 
MAPPING AND SEQUENCING THE HUMAN GENOME 

The plan to map and sequence the human genome has profound implications for 
the alleviation of human suffering due to genetic disease. Genes directly causing 
or predisposing to human disease will be placed on the map for all to investigate. 
Additionally, normal genes which may be involved in the pathways leading to the 
development of new treatments will be captured and fundamental biological lessons 
in genetic regulation and functioning will be learned through the Human Genome 
Initia tive.1 

Any scientific endeavor of this magnitude must be developed in concert with a plan 
to ensure that the public has access to the benefits in improved health care, which 
should be a result of the research. It is also imperative to protect individuals and 
society from possible hazards which may be a consequence of our improved ability 
to detect and predict hereditary illness. The use of genetic information, for good 
or ill, has long been an issue in our society. But the quantity and complexity of 
genetic information that should become available requires that special precautions 
be taken. 

Accordingly, the National Center for Human Genome Research is g1vmg high 
priority to the development of a program to address the ethical, legal, and social 
implications of the Human Genome Initiative. This plan will attempt to anticipate 
the impact of the Human Genome Initiative and address what protections need to 
be in place so that the information generated can be of maximum benefit to 
individuals and society. 

Although initially the Human Genome Initiative will produce information that will 
lead to the detection and diagnosis of genetic disease, the long-range goal will go 
beyond this to providing improved treatment, prevention, and ultimately cure. The 
interim phase, before adequate treatment is available, is the one in which the most 
deleterious consequences can occur, such as discrimination against gene carriers, loss 
of employment or insurance, stigmatization, untoward psychological reactions and 
attention. Once effective treatment is available for an illness, most of these 

1The Human Genome Initiative is discussed in detail in the National Academy of 
Science's 1988 report, Mapping and Sequencing the Human Genome and the Office of 
Technology Assessment's 1988 report, Mapping Our Genes--The Genome Projects: How 
Big, How Fast? 
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problems disappear. As the fruits of the Human Genome Initiative are realized, 
there will be an increased need for improved professional and public education to 
take advantage of the information gained. 

In responding to the desires of the scientific community to understand the social, 
ethical, and legal implications of research on the human genome, the Office of 
Human Genome Research developed a program announcement, which appeared 
in the March 3, 1989 NIH Guide to Grants and Contracts. Applications were 
requested to address questions such as: (I) What are the concerns to society and 
to individuals?; (2) What questions in the areas of ethics and law need to be 
addressed?; (3) What can be learned from precedents?; (4) What are the policy 
alternatives and the pros and cons of each?; and (5) How can we inform and 
involve the public? 

At its January 1989 meeting, the Program Advisory Committee on the Human 
Genome established the working group on ethics to develop a plan for this 
component of the human genome program. Mter considerable informal discussion 
within the group and with other scholars in ethics, law, and related fields over 
subsequent months, the working group had its first formal meeting on September 
14-15, 1989. A roster of the members is attached. 

At this meeting, the working group began to define and develop a plan of activities 
to address the ethical, legal, and social issues arising out of the application of 
knowledge gained as a result of the Human Genome Initiative. Representatives of 
the National Science Foundation (NSF) and the National Endowment for the 
Humanities were invited to present their grant programs for research on ethics, 
science, and society, and the working group noted that there was considerable 
opportunity for collaboration with these agencies, taking advantage of their expertise 
and experience in managing grants in this field. 

The working group agreed that the purpose of the ethics component of the human 
genome program should be to: 

o anticipate and address the impHcations for individuals and society of 
mapping and sequencing the human genome; 

o examine the ethical, legal, and social consequences of mapping and 
sequencing the human genome; 

o stimulate public discussion of the issues; and 

o develop policy options that would assure that the information is used 
for the benefit of individuals and society. 
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The working group was strongly supportive of a program that would anticipate 
problems before they arise and develop suggestions for dealing with them that 
would forestall adverse effects. The approach to accomplishing these objectives 
should be several fold: 

o to stimulate research on the issues through grants; 

o to refine the research agenda through workshops, commissioned 
papers, and invited lectures on specific topics selected by the working 
group; 

o to solicit public input from the community-at-large through town 
meetings and public testimony; 

o to support the development of educational materials for all levels; 
and 

o to encourage international collaboration in this area. 

Stimulate Research 

The working gro~p is eager to encourage investigators in the research community 
to explore the wide range of issues pertinent to the human genome program. 
Outcomes of this research may be used to develop educational programs, policy 
recommendations or possible legislative recommendations. 

In discussing the ethical, legal, and social consequences of the Human Genome 
Initiative, the working group deemed the following topics to be of particular 
importance and will strongly encourage research in the following areas. 

1. Fairness in the use of genetic information with respect to: 

o insurance (acquisition and maintenance of health, life, disability, 
catastrophic, long-term care, and automobile insurance coverage) 

o employment (equal access) 
o the criminal justice system 
o the education system 
o adoptions 
o the military 
o any other areas to be identified 
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2. The impact of knowledge of genetic variation on the individual, including 
issues of: 

o stigmatization 
o ostracism 
o labelling 
o individual psychological responses, including impact on self image 

3. Privacy and confidentiality of genetic information regarding: 

o ownership and control of genetic information 
o consent issues 

• 

4. The impact of the Human Genome Initiative on genetic counseling in the 
following areas:. 

o prenatal testing 
o pre-symptomatic testing 
o carrier status testing, especially for very common disorders such as 

cystic fibrosis 
o testing when there is no therapeutic remedy available, 

such as for Huntington's disease 
o counseling and testing for polygenic disorders 
o population screening versus testing 

5. Reproductive decisions influenced by genetic information: 

o effect of genetic information on options available 
o use of genetic information in the decision-making process 

6. Issues raised by the introduction of genetics into mainstream medical 
practice: 

o qualifications and continuing education of all appropriate medical 
and allied health personnel 

o standards and quality control 
o education of patients 
o education of the general public 
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7. Uses and misuses of genetics in the past and the relevance to the current 
situation, e.g.: 

o the eugenics movement in the U.S. and abroad 
o problems arising from screening for sickle-cell trait and other recent 

examples in which screening or testing sometimes achieved unintended 
and unwanted outcomes 

o the misuse of behavioral genetics to advance eugenics or prejudicial 
stereotypes 

8. Questions raised by the commercialization of the products from the 
Human Genome Initiative in the following areas: 

o intellectual property rights (patents, copyrights, and trade secrets) 
o property rights 
o impact on scientific collaboration and candor 
o accessibility of data and materials 

9. Conceptual and philosophical implications of the _Human Genome Initiative 
on: 

o the concept of human responsibility 
o the issue of free will versus determinism 
o the concept of genetic disease, particularly in view of the high rate 

of human genetic variability and the large numbers of people who 
will be found to have genetic vulnerabilities 

Most of this research can best be accomplished through the support of scholarly 
research and conferences. The working group recommended that support for 
conferences be limited to those that are highly focussed and produce a specific 
product, such as recommendations or policy options. The types of research to be 
supported should be varied and involve many of the disciplines traditional to the 
humanities. General surveys for purposes of information gathering are not 
recommended at this time. 

Refine the Research Agenda 

The working group is intentionally small so that others with specific necessary 
expertise can be recruited to join the effort as needed. To accomplish its task, the 
working group plans to invite individuals from a variety of disciplines to help refine 
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the research and policy agenda. This activity will include small workshops, 
commissioned papers, and invited lectures by knowledgeable individuals. In an 
effort to gather needed information in a timely manner, the working group will 
convene two to three times annually to collect information and discuss how this 
new knowledge will be integrated into a plan to refine the research agenda and 
propose future action. 

Initial plans for the first workshop are underway. The format of a focus group is 
envisioned. Participants will include prominent individuals from various occupations 
and professions on which the Human Genome Initiative will have an impact such 
as, insurance companies, industry, labor unions, geneticists, "consumers" of genetic 
information and services, constitutional law, newsmedia, and the arts. The intent 
is to invite individuals who may not have been actively involved in the Human 
Genome Initiative or genetic research or services, but who can view the issues from 
a fresh perspective. 

Participants will be provided background materials compiled by members of the 
working group and will be encouraged to discuss, on the basis of their experience 
and expertise, the most salient ethical, legal, and social repercussions of the plan 
to map and sequence the human genome and suggest areas of research, policy 
development, or legislation that they feel should be in place. From these 
discussions, the working group will formulate specific recommendations to bring 
before the advisory committee. 

Solicit Public Input 

The working group unanimously agreed that a critical component of its mission is 
to inform the general public (in the broadest sense) about the Human Genome 
Initiative and to solicit from them their questions and concerns about human 
genome research. 

The town meeting format was considered appropriate for soliciting public input. 
However, to be effective such meetings must be carefully planned, taking into 
consideration the need to reach a broad cross-section of the public, and factors 
such as site, selection of participants, and wide publicity. A meeting of this type 
is tentatively planned for early 1991, or the end of the first year of this plan. 

Support of Education 

The human genome program should include a strong educational component 
involving both formal and informal education targeted to all educational levels. 
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It is suggested that NIH collaborate with NSF to develop model curricula that 
would be appropriate for the following groups: students at all levels, the newsmedia, 
medical practitioners, genetic counselors, scientists, teachers, and groups targeted 
for genetic services. Because NSF has experience in curriculum development, the 
working group believes that co-funding of appropriate NSF programs would be an 
efficient way for NIH to accomplish its goals in this area. In addition, a program 
of individual postdoctoral fellowships, such as those funded in the scientific 
components of the human genome project, are recommended for support of 
individuals who have doctoral degrees in biomedicine and want to pursue studies 
in the ethical, legal, or social aspects of human genome research or vice versa. 

Additional activities that should be pursued are: 

o short courses in ethical, legal, and social aspects of human genome 
research for scientists; and 

o short courses in genomics for scholars from the humanities who want 
to do research on the ethical, legal and social implications of the 
genome project. 

International Collaboration 

The working group supports the concept of international collaboration in this area 
under guidelines similar to those for biomedical research on the human genome. 
Collaborative projects should be supported by funds from all the participants in the 
collaboration. The Human Genome Organization (HUGO) could play an obvious 
role in this area, which would be welcomed. 

The Human Genome Initiative will have a profound impact on the lives of people 
in all countries, including those without genome research programs. Ideally, 
representatives from all interested countries should participate in considering the 
issues that will arise. An international organization, such as UNESCO, could 
facilitate cooperation in this area. 

Diseases and the suffering they cause respect no geographical boundaries. The 
sharing of results from the Human Genome Initiative across geographical barriers 
must be encouraged. Although differences exist cross culturally in the use of genetic 
information, the working group hopes there are also sufficient similarities so that 
its efforts can be useful to all. 
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460 Point San Bruno Blvd. 
South San Francisco, CA 94080 

C. Thomas Caskey, M.D. 
Professor and Director 
Institute for Molecular Genetics 
Baylor College of Medicine 
One Baylor Plaza, T809 
Houston, TX 77030 

Robert Moyzis, Ph.D. 
Center for Human Genome Studies 
MS M886 
Los Alamos National Laboratory 
Los Alamos, NM 87545 
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Anthony Carrano, Ph.D. 
Lawrence Livermore 

National Laboratory 
Biomedical and Environmental 

Science Division 
P.O. Box 5507 
Livermore, CA 94550 

David R. Cox, M.D., Ph.D. 
Associate Professor 
Department of Psychiatry 
Langley Porter Institute 
Box F-0984 
University of California 

San Francisco 
San Francisco, CA 94143 

Maynard V. Olson, Ph.D. 
Professor 
Department of Genetics 
Washington University 
School of Medicine 
P.O. Box 8031 
4566 Scott Avenue 
St. Louis, MO 63110 
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Appendix 9 

JOINT INFORMATICS TASK FORCE 

Chairman 

Dr. Dieter Soli 
Dept. of Molecular Biophysics 

and Biochemistry 
Yale University 
P.O. Box 6666 
260 Whitney Ave. 
New Haven, Cf. 06511 

Dr. George Bell 
Group T-10 
MS K710 
Los Alamos National Laboratory 
Los Alamos, NM 87545 

Dr. David Botstein 
Genentech, Inc. 
460 Point San Bruno Blvd. 
South San Francisco, CA 94080 

Dr. Elbert Branscomb 
Lawrence Livermore National 

Laboratory 
Biomedical Science Division 
P.O. Box 5507, L-452 
Livermore, CA 94550 

Dr. John Devereaux 
Genetics Computer Group, Inc. 
575 Science Drive 
Suite B 
Madison, WI 53711 
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Technical Coordinator 

Mr. Gregory Hamm 
Molecular Biology 

Computer Laboratory 
Waksman/CABM 
P.O. Box 759 
Rutgers University 
Piscataway, NJ 08855 

Dr. Eric Lander 
Whitehead Institute 
9 Cambridge Center 
Cambridge, MA 02142 

Dr. Thomas G. Marr 
Cold Spring Harbor Laboratory 
P.O. Box 100 
Cold Spring Harbor, NY 11724 

Mr. Frank Olken 
Lawrence Berkeley Laboratory 
1 Cyclotron Road 
MIS 50B-3238 
Berkeley, CA 94720 

Dr. Ross Overbeek 
Mathematics and Computer 

Science Division 
Argonne National Lab 
9700 S. Cass Avenue 
Argonne, IL 60439 



Dr. Nathan Goodman 
32 Kennard Road 
Brookline, MA 02146 

Dr. Mark Pearson 
E.l. DuPont de Nemours & Co. 
Central Research & Development 
Experimental Station 
Building 328, Room 251 
P.O. Box 80328 
Wilmington, DE 19880-0328 

Dr. Sylvia Spengler 
Human Genome Center 
Lawrence Berkeley Laboratory 
459 Donner 
Berkeley, CA 94720 

Dr. Mike Waterman 
University of Southern California 
Department of Mathematics 
University Park 
Los Angeles, CA 90089-1113 
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Appendix 10 

JOINT WORKING GROUP ON ETHICAL, 
LEGAL, AND SOCIAL ISSUES 

Chair 
Nancy S. Wexler, Ph.D. 
Hereditary Disease Foundation 

and 
Department of Neurology and Psychiatry 
College of Physicians and Surgeons 
Columbia University 
722 West 168th Street, Box 58 
New York, NY 10032 

Jonathan R. Beckwith, Ph.D. 
Department of Microbiology 

and Molecular Genetics 
Harvard Medical School 
200 Longwood Avenue 
Boston, MA 02115 

Patricia King, J.D. 
Georgetown University Law Center 
600 New Jersey Ave., N.W. 
Washington, D.C. 20001 

Victor A. McKusick, M.D. 
Division of Medical Genetics 
Johns Hopkins Hospital 
600 North Wolfe Street, Blalock 1007 
Baltimore, MD 21205 
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Robert F. Murray Jr., M.D. 
Department of Pediatrics, 

Medicine, Oncology, and Genetics 
Box 75 
Howard University College of Medicine 
Washington, D.C. 20050 

Thomas H. Murray, Ph.D. 
Center for Biomedical Ethics 
Case Western Reserve University 
2119 Abington Road 
Cleveland, OH 44106 
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--~-------

SCIENTIFIC GOALS OF THE 
U.S. HUMAN GENOME PROJECT 

Appendix 11 

1. Mapping and Sequencing the Human Genome 

Genetic Map 

5 Year Goal: 

Physical Map 

5 Year Goal: 

DNA Sequencing 

5 Year Goal: 

I 
" 

Complete a fully connected human genetic map with 
markers spaced an average of 2 to 5 centimorgans apart. 
Identify each marker by a sequence-tagged site (STS). 

Assemble STS maps of all human chromosomes with the 
goal of having markers spaced at approximately 100,000 
base-pair intervals. 

Generate overlapping sets of cloned DNA or closely 
spaced unambiguously ordered markers with continuity 
over lengths of 2 million base pairs for large parts of the 
human genome. 

Improve current methods and/or develop new methods 
for DNA sequencing that will allow large-scale 
sequencing of DNA at a cost of $0.50 per base pair. 

Determine the sequence of an aggregate of 10 million 
base pairs of human DNA in large continuous stretches 
in the course of technology development and validation. 
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2. Model Organisms 

5 Year Goal: 

Appendix 11 

Prepare a genetic map of the mouse genome based on 
DNA markers. Start physical mapping on one or two 
chromosomes. 

Sequence an aggregate of about 20 million base pairs of 
DNA from a variety of model organisms, focusing on 
stretches that are one million base pairs long, in the 
course of the development and validation of new and/or 
improved DNA sequencing technology. 

3. Informatics: Data Collection and Analysis 

5 Year Goal: Develop effective software and database designs to 
support large-scale mapping and sequencing projects. 

Create database tools that provide easy access to up­
to-date physical mapping, genetic mapping, chromosome 
mapping, and sequencing information and allow ready 
comparison of the data in these several data sets. 

Develop algorithms and analytical tools that can be used 
in the interpretation of genomic information. 

4. Ethical, Legal and Social Considerations 

5 Year Goal: Develop programs addressed at understanding the 
ethical, legal, and social implications of the human 
genome project. 

Identify and define the major issues and develop initial 
policy options to address them. 
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5. Research Training 

5 Year Goal: 

Appendix 11 

Support research training of pre- and post-doctoral 
fellows starting in FY 1990. Increase the numbers of 
trainees supported until a steady state of about 600 per 
year is reached by the fifth year. 

Examine the need for other types of research training 
in the next year. 

I 

" 
6. Technology Development 

5 Year Goal: 

7. Technology Transfer 

5 Year Goal: 

Support innovative and high-risk technological 
developments as well as improvements in current 
technology to meet the needs of the genome project as 
a whole. 

Enhance the already close working relationships with 
industry. 

Encourage and facilitate the transfer of technologies and 
of medically important information to the medical 
community. 
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GLOSSARY 

Atomic force microscopy: A variation of Scanning Tunneling Microscopy that 
involves measurements of forces at the atomic level. 

Base pair: Two nucleotides (adenosine and thymidine or guanosine and cytidine) 
held together by weak bonds. Two strands of DNA are held together in the 
shape of a double helix by the bonds between base pairs. 

Capillary gel: A very thin capillary tube filled with a semi-solid gel and used in 
electrophoretic separation of molecules. 

Centimorgan: A unit of measure of recombination frequency. One centimorgan 
is equal to a 1 percent chance that a genetic locus will be separated from 
another marker due to recombination in a single generation. 

Chromosome: A rod-like structure found in the cell nucleus and containing the 
genes. Chromosomes are composed of DNA and proteins. They can be seen in 
the light microscope during certain stages of cell division. 

Chromosomes 1-22: Human chromosomes are ordered and named according to 
size, the largest being chromosome 1 and the smallest chromosome 22. 

Contigs: Groups of overlapping clones representing a continuous region of 
DNA. 

Cytological mapping: Mapping of genes using DNA probes that bind to the 
chromosome at the site of the gene and are visible in a light microscope. 

DNA (deoxyribonucleic acid): The molecule that encodes genetic information. 
DNA is a double-stranded molecule held together by weak bonds between pairs 
of nucleotides on opposite strands. There are four nucleotides in DNA: 
adenosine (A), guanosine (G), cytidine (C), and thymidine (T). In nature, base 
pairs form only between A and T and between G and C, thus the sequence of 
each single strand can be deduced from that of its partner. 

DNA sequence: The order of base pairs whether in a stretch of DNA, a gene, a 
chromosome, or an entire genome. 

DNA sequencing: Determining the sequence of the nucleotides in DNA. 
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Double helix: The shape in which two linear strands of DNA are bonded 
together. 

Electrophoresis: A method of separating large molecules (such as DNA 
fragments or proteins) from a mixture of similar molecules. An electric current 
is passed through a medium containing the mixture, and each kind of molecule 
travels through the medium at a different rate, depending on its electrical charge 
and size. Separation is based on these differences. 

Escherichia coli (E. coli): A common intestinal bacterium geneticists have used 
for many studies. 

Gene: The fundamental physical and functional unit of heredity. A gene is an 
ordered sequence of nucleotides located in a particular position on a particular 
chromosome. 

Gene mapping: Determining the relative locations of different genes on 
chromosomes. 

Genetic code: The sequence of nucleotides, coded in triplets along the mRNA, 
that determines the sequence of amino acids in protein synthesis. The DNA 
sequence of a gene can be used to predict the mRNA sequence, and the genetic 
code can in turn be used to predict the amino acid sequence. 

Genetic linkage map: A map of the relative positions of genetic loci on a 
chromosome, determined on the basis of how often the loci are inherited 
together. Distance is measured in centimorgans. 

Genome: All the genetic material in the chromosomes of a particular organism; 
its size is generally given as the total number of base pairs. 

Genome projects: Research and technology development efforts aimed at 
mapping and sequencing some or all of the genome of human beings and other 
orgamsms. 

Human Genome Initiative: An initiative whose goal is to map and sequence the 
human genome. The concept was first formally proposed in 1986. 

Human Genome Project: The implementation of the concepts 
proposed as the Human Genome Initiative. 
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Human Genome Program: The individual programs, such as those at DOE and 
NIH, that make up the Human Genome Project. 

Informatics: The study of the application of computer and statistical techniques 
to the management of information. In genome projects, informatics includes the 
development of methods to search databases quickly, to analyze DNA sequence 
and to determine DNA structure from DNA sequence data. 

Marker: An identifiable physical location on a chromosome (e.g., restriction 
enzyme cutting site, gene, RFLP marker) whose inheritance can be monitored. 
Markers can be expressed regions of DNA (genes) or some segment of DNA 
with no known coding function but whose pattern of inheritance can be 
determined. 

Mass spectroscopy: A method of determining chemical structure based on the 
mass of the molecule and derived fragments. 

Messenger RNA (mRNA): A class of ribonucleic acid (RNA) whose role is to 
carry the genetic code from the chromosome to the ribosome, the site of protein 
synthesis. 

Nucleotide: A subunit of DNA or RNA consisting of a nitrogenous base 
(adenine, guanine, thymine, or cytosine in DNA; adenine, guanine, uracil, or 
cytosine in RNA) a phosphate molecule, and a sugar molecule (deoxyribose in 
DNA and ribose in RNA). Thousands of nucleotides are linked to form the 
DNA or RNA molecule. 

Physical map: A map of the locations of identifiable landmarks on DNA (e.g., 
restriction enzyme cutting sites, genes, RFLP markers). A physical map may also 
be a set of overlapping clones, called a contig. Distance is measured in base 
pairs. For the human genome, the lowest-resolution physical map is the banding 
patterns of the 24 different chromosomes; the highest-resolution map would be 
the complete nucleotide sequence of the chromosomes. 

Polymerase chain reaction (PCR): An enzymatic reaction that precisely and 
rapidly amplifies a small segment of DNA millions of times or more. The 
reaction can start with one molecule of DNA. 

Pulsed-field gel electrophoresis (PFGE): A type of gel electrophoresis in which 
pulses of current are applied to the sample at various angles, enabling scientists 
to separate and order by size extremely large segments of DNA. 
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Radiation hybrid: A somatic cell hybrid that contains pieces of human 
chromosomes generated by irradiation. 

Recombinant DNA: The hybrid DNA produced in the laboratory by joining 
pieces of DNA from different sources. 

Recombinant DNA technology: Techniques for cutting apart and splicing 
together pieces of DNA from different sources. 

Recombination: The process by which portions of DNA are exchanged or 
deleted. Recqmbination occurs naturally between or within chromosomes, 
particularly during the formation of speqn and egg cells. 

Restriction enzyme: An enzyme that recognizes a specific base sequence (usually 
four to six base pairs in length) in a double-stranded DNA molecule and cuts 
both strands of the DNA molecule at every place where this sequence appears. 

Restriction enzyme cutting site: A specific nucleotide sequence of DNA at 
which a restriction enzyme cuts the DNA. Some sites occur frequently in DNA 
(e.g., every several hundred base pairs), others much less frequently (e.g., every 
10,000 base pairs). 

Restriction fragment length polymorphism (RFLP): The presence of two or 
more variants in the size of DNA fragments from a specific region of DNA that 
has been exposed to a particular restriction enzyme. These fragments differ in 
length because of an inherited variation in a restriction enzyme recognition site. 

Scanning tunneling microscopy (STM): A very high-resolution imaging 
technique that is able to resolve material at atomic distances, opening the 
possibility of reading DNA sequence by microscopy. 

Sequence-tagged site (STS): A short DNA sequence that uniquely identifies a 
mapped gene or other marker. The order and spacing of these sequences 
comprise an STS map. 

Stable isotopes: Nonradioactive isotopes. 

Technology transfer: The process of converting scientific knowledge into useful 
products. 
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X-chromosome: A sex chromosome. Normal human females have two X 
chromosomes in each cell, while normal males have one X and one Y 
chromosome in each cell. 

X-ray imaging: High-resolution microscopy using an x-ray beam. 

¥-chromosome: A sex chromosome. Normal human males carry one X 
chromosome and one Y chromosome in each cell. 

Yeast artificial chromosome vectors (YAC): Plasmids that contain those portions 
of yeast chromosomal DNA needed for replication and maintenance and with 
which foreign DNA can be cloned. YAC vectors can accommodate foreign 
DNA fragments up to 1 million base pairs in size. 
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